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Executive summary 

This report presents the results of a final internal evaluation of the project “Integration and Stabilization 
Support through Livelihoods for IDPs and the Conflict-Affected Population in Ukraine,” implemented by 
the International Organization for Migration (IOM) with funding from the United Kingdom’s Department 
for International Development (DFID) from December 2016 to March 2018. The project was originally 
planned to end in November 2017, but a no-cost extension was granted during the evaluation planning.  

The project was designed to mitigate negative impacts of the ongoing conflict in eastern Ukraine on the 
well-being of conflict-affected populations by providing livelihoods support to IDPs and host community 
members through grants for self-employment, micro-enterprise (business development), or vocational 
courses. These opportunities for economic empowerment aimed to help direct beneficiaries meet their 
basic needs, support achievement of business and wider community development goals, and contribute 
to the integration of internally displaced persons (IDPs) and the stabilization of host communities.  

Overall, the long-term Objective was to contribute to economic recovery of IDPs and to support the 
integration of IDPs and stabilize host communities in 24 regions of Ukraine. To that end, the expected 
Outcome is that targeted IDPs and members of host communities are engaged in income-generating 
activities that cover their basic needs and benefit the community, to be achieved through three outputs: 

- Output 1: IDPs and members of host communities benefit from equipment/tools and vocational 
professional training sessions in support of income-generating measures available 

- Output 2: IDPs and members of host communities benefit from micro-enterprise support for 
business development and income-generation 

- Output 3: IDPs and members of host communities benefit from information and best practices 
shared through a Business Exchange Platform and business improvement sessions    

The evaluation was carried out in October 2018 by an internal independent evaluator from the IOM 
Regional Office in Vienna. The main evaluation purpose was to assess effectiveness, with a secondary 
purpose of assessing relevance of the strategy to local needs of beneficiaries, stabilization priorities and 
IOM strategic positioning. Efficiency, impact, sustainability and cross-uctting issues (gender, conflict 
sensitivity and human rights) were also assessed. The methodology included desk review, semi-
structured interviews, focus groups, and direct observation of beneficiary businesses. The project covers 
all 24 regions (oblasts) of Ukraine. For the evaluation, a sample of five cities was chosen to represent 
eastern, central and western regions (Kyiv, Donetsk, Luhansk, Zhytomyr, and Lutsk). 

Conclusions: 

Relevance. The project appears to be highly relevant to assessed socio-economic challenges and to 
needs of the target group based. The following conclusions were drawn based on the findings: 

1. Responsiveness to socio-economic challenges and needs – The strategic focus on livelihoods is 
highly relevant based on data available for the evaluation, including needs of the sample of 
beneficiaries, non-governmental organizations (NGOs) and local employment centres. Economic 
challenges emerged as a key concern among the stakeholders, particularly limited access to 
funding but also a need for training to gain new skills, facilitation of networking, and support in 
overcoming taxation, legal and other barriers. A few differences were noted in comparing the 
data gathered in each region, such as particular challenges accessing loans in eastern cities near 
the contact line, and the greater need for support to agricultural projects in some areas. 

2. Added value of the project and future expected needs – Based on stakeholder perceptions and 
opinions, the project provided a clear added value that filled a gap in terms of needs, 
particularly related to limited access to funding for businesses, and there is expected to be an 
ongoing need for livelihoods support in the foreseeable future. Various elements were identified 
that could potentially be further assessed or addressed in future projects. 
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3. Assessment of needs in design and implementation – The project shows excellent and extensive 
assessment of needs during project design including use of data from national monitoring, 
project monitoring, and national statistics, as well as during implementation including through 
ongoing consultation, monitoring, and beneficiary feedback. 

4. Internal logic of project design – The chosen activities and outputs are consistent with intended 
outcome and objective. There is a clear and consistent theory of change behind the project 
strategy that is also consistent with the perceptions of stakeholders and IOM project staff. At 
the same time, some aspects of the theory of change could be reviewed and potentially revised 
in future projects to ensure alignment with needs. 

 

Effectiveness. The project appears to be effective based on available data, though there are various 
areas for potential improvement. The following conclusions were drawn based on the findings: 

5. Achievement of outputs – According to information on reported indicators, nearly all of the 
established targets were achieved or on track as of the time of the evaluation visit. Some 
challenges were noted in relation to meeting the target proportion of IDPs and women 
benefitting from business development grants. 

6. Stakeholder satisfaction with activities and outputs – Overall, the beneficiaries and NGO 
partners were satisfied with the quality of activities and outputs delivered under the project. 
The more recurrent areas of least satisfaction are related to the procurement process and the 
Business Exchange Platform. 

7. Achievement of outcomes – Based on the information available, it appears that the project is on 
track to contribute to the intended outcome of improved income generation and thereby 
promote additional jobs and services for the community, improve cooperation and connections 
between IDPs and host community members, and facilitate integration of IDPs. 

8. Challenges to effectiveness and mitigation measures – The Evaluator identified several 
challenges that were repeated in conversations with beneficiaries and stakeholders, including 
the difficult operating environment and tight implementation timeline. IOM reported active 
measures to respond or mitigate to each challenge or risk. 

9. Lessons learned from implementation – Based on experiences in the implementation of this 
project, stakeholders identified a number of suggestions for improving future projects, including 
exploring the inclusion of business fairs, better supporting identification of suppliers, allowing 
previous beneficiaries to apply for another grant, or introducing a microloan options for 
previous and additional beneficiaries. 

Efficiency. The project appears to have been highly efficient in its implementation, making adept use of 
human and financial resources. The following conclusions were drawn based on the findings: 

10. Resource utilization and monitoring practices – This project benefits from an excellent Mission-
wide communication and reporting system in IOM Ukraine that includes monthly reports by 
project managers to IOM management on activities, results, budget and challenges encountered 
along with identified follow-up actions. At a project level, a strong monitoring plan is in place to 
build capacity and monitor NGO partners, ensure quality control of beneficiary selection and 
procurement processes, and monitor beneficiary needs and progress made. 

11. Challenges to efficiency – The main identified challenges to efficiency centred around the short 
implementation timeline, and a reportedly insufficient budget for NGO activities. 

Impact. In terms of impact prospects, it is likely that the project will have some contribution to long-term 
impacts. Specifically, the following conclusion was drawn based on findings: 
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12. Contribution to long-term change – The evaluation was not able to fully assess impact given the 
data available. However, it overall appears that the project is on track to contribute to economic 
and social impacts, based on the theory of change which appears to hold true and given the 
stakeholder perceptions. 

Sustainability. It is likely that the project benefits will be sustainable for the beneficiaries. Specifically, the 
following conclusion was drawn based on findings: 

13. Sustainability prospects – It is likely that projects supported by the project will be sustainable 
defined as remaining operational after the end of the project, pending more extensive 
monitoring of all beneficiaries. The key challenges to sustainability is access to funds needed not 
only to grow but to sustain businesses. 

Cross-cutting issues. Finally, the project gives thoughtful attention to issues of protection, gender, 
human rights and vulnerable group. The following conclusion was drawn based on findings: 

14. The project considered protection, gender and human rights in its design and implementation, 
and also considered particularly vulnerable groups, and has responded well to identified 
considerations in these cross-cutting areas of concern. 

Recommendations: 

Based on the findings and conclusions, the following recommendations are provided for consideration 
by IOM and donors in the implementation of a next phase and in future projects: 

Recommendations for IOM: 

1. Include additional grant and/or loan options (e.g. a revolving fund mechanism), to better bridge 
the transition from self-employment to business development, to provide additional support to 
previous beneficiaries, and to extend support to additional beneficiaries. 

2. Revise eligibility criteria to include applicants up to 65 years of age, and allow previous 
beneficiaries to apply for additional grants. 

3. Consider establishing lists of pre-approved suppliers and/or taking additional measures 
(whether by IOM or NGOs) to help beneficiaries locate qualified suppliers. 

4. Consider adding support for business fairs, and review the relevance and effectiveness of the 
business development platform. 

5. Increase to the extent possible the frequency of monitoring of outcome-level indicators, 
including introduction of methods to gather information on impact and sustainability of each 
business. 

Recommendations for donors: 

6. Consider extension of implementation deadlines to ensure that all activities can be carried out 
(e.g. procurement) and monitored (e.g. frequent monitoring, participatory approaches) as 
planned, and to decrease burden on implementing partners and beneficiaries. 
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1. Introduction 

This final evaluation of the project ‘‘Integration and Stabilization Support through Livelihoods for IDPs and 
the Conflict-Affected Population in Ukraine’ was commissioned by IOM’s Country Office in Ukraine. This 
was an independent internal evaluation conducted by Sarah Harris, Regional Monitoring and Evaluation 
Officer for IOM’s Regional Office in Vienna, as a final evaluation scheduled to occur shortly before 
implementation of the project was to end in November 2017, though during the evaluation planning the 
project received a no-cost extension through March 2018. 

2. Context and purpose of the evaluation 

2.1 Evaluation context 

In line with IOM’s global strategy, the IOM Mission in Ukraine aims at advancing understanding of the 
opportunities and challenges of migration in the Ukrainian context. Since 2015, due to the complex 
economic situation in the country resulting from the ongoing conflict in eastern Ukraine, the focus of the 
IOM Mission in Ukraine has shifted towards internal migration and the needs of IDPs and conflict-affected 
communities. As of June 2017, the conflict had since March 2014 forced more than 1.5 million people to 
flee their homes, according to the Ministry of Social Policy.  

Starting in 2016, to mitigate negative impacts on the wellbeing of conflict-affected populations, IOM has 
been implementing this project ‘‘Integration and Stabilization Support through Livelihoods for IDPs and 
the Conflict-Affected Population in Ukraine’ funded by United Kingdom Department for International 
Development (DFID). The project strategy is focused on livelihoods support to economically empower 
IDPs and host community members by supporting them through self-employment, micro-enterprises 
(business development), and vocational courses. By providing opportunities for economic empowerment 
to support achievement of business and wider community development goals, the project aims to 
contribute to decreased isolation and marginalisation of those most affected by conflict. 

Overall, the long-term Objective is to contribute to economic recovery of IDPs and to support the 
integration of IDPs and stabilize host communities in 24 regions of Ukraine. To that end, the expected 
Outcome is that targeted IDPs and members of host communities are engaged in income-generating 
activities that cover their basic needs and benefit the community, to be achieved through three outputs: 

- Output 1: IDPs and members of host communities benefit from equipment/tools and vocational 
professional training sessions in support of income-generating measures available 

- Output 2: IDPs and members of host communities benefit from micro-enterprise support for 
business development and income-generation 

- Output 3: IDPs and members of host communities benefit from information and best practices 
shared through a Business Exchange Platform and business improvement sessions    

The project aims to provide integration and stabilisation support to a total of 3,178 IDPs and host 
community members, out of whom: 

- Up to 250 individuals will be supported with business development grants;  
- Up to 930 individuals will be supported with self-employment grants; and  
- Up to 150 individuals will be supported with vocational trainings. 

2.2 Evaluation purpose 

The main purpose is to evaluate the implementation of the project, the overall performance of key 
stakeholders and achievement of results. The secondary purpose is to assess how the project strategy, 
which is focused on livelihoods support, aligns with local needs of beneficiaries, stabilization priorities and 
strategic positioning of IOM Ukraine.   
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Evaluation findings will be used by IOM and the donor to assess the project’s relevance and accountability 
to intended beneficiaries, effectiveness and value for money, impact and sustainability prospects, and will 
be used by IOM to improve future interventions.  

The evaluation TOR called for a focus on beneficiaries’ feedback on livelihoods intervention provided 
within the project implementation cycle, and established that recommendations should focus on ways to 
improve design and implementation of future activities and identification of other complementary or 
additional priority areas for IOM interventions.  

2.3 Evaluation scope 

The project is implemented in all 24 regions (oblasts) of Ukraine. For this evaluation, a sample of cities 
was chosen to include locations throughout Ukraine in eastern, central and western regions. 

2.4 Evaluation criteria 

The following evaluation criteria were assessed, with various questions posed for each criterion as 
outlined in detail in the Evaluation Matrix (Annex 2): 

• Relevance: extent to which the project objective or outcomes remain valid and pertinent either as 
originally planned or as subsequently modified 

• Effectiveness: extent to which a project achieves its objectives or produces its desired results 

• Efficiency: how well the resources (funds, expertise, and time) are used to undertake activities, and 
how well these resources are converted into outputs 

• Impact: positive and negative, primary and secondary long-term effects produced by a project, 
directly or indirectly, intentionally or unintentionally 

• Sustainability: the durability of the project’s results, or the continuation of the project’s benefits 
once external support ceases 

• Cross-cutting issues: Extent to which issues of gender, conflict sensitivity and human rights were 
considered in the design and implementation of the project 

3. Evaluation framework and methodology 

The methodology focused on desk review, interviews, and focus groups. Evaluation field visits were 
conducted to five cities (Kyiv, Donetsk, Luhansk, Zhytomyr, and Lutsk) chosen to provide diverse sample 
by including Ukraine’s eastern, central and western regions. In each city, the Evaluator met with the local 
NGO implementing partner and had a focus group discussion with beneficiaries. In two of the cities in the 
western region (Zhytomyr, Lutsk) the Evaluator also met with local government stakeholders.  

3.1 Data sources and collection 

Based on the proposed methodology and aspects to address according to the evaluation criteria, the 
Evaluator refined the approach through evaluation sub-questions and planned related data collection as 
outlined in the Evaluation Matrix in Annex 2. The approach relied on the below qualitative methods: 

- Focus groups with beneficiaries in five cities (Kyiv, Donetsk, Luhansk, Zhytomyr, and Lutsk). 
- Direct observation of project sites (beneficiary businesses). 
- Semi-structured interviews with IOM staff, NGO implementing partners, and government 

partners. A list of persons interviewed is included in Annex 3. 
- Document review of project documents and reports. A list of documents is included in Annex 4. 

Guides for interviews and focus groups were developed based on the evaluation questions (Annex 7.3). 
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3.2 Sampling 

The project covers all 24 regions (oblasts) of Ukraine. Five cities were selected to include representation 
of sites in the east, west, and centre of Ukraine considering the available time, budget and logistics.  

Focus groups: The Evaluator requested that each focus group include 5-7 persons to ensure good quality 
discussions, since there would be only one facilitator (the Evaluator) and no notetaking support. In the 
end, focus groups consisted of between 8 and 11 people in each (9 persons on average). The Evaluator 
requested that participants be selected by project staff using the beneficiary database and to balance (as 
close to 50/50 as possible) of male/female and IDP/host community. A balance was achieved in terms of 
gender (average of 4.6 women and 4.6 men in each group), and the proportion of IDP/host community 
nearly matched the 70/30 target of beneficiaries set by the project (72% IDPs and 28% host community 
members). However, in practice the participants were selected by NGOs directly, not by IOM project staff 
using the beneficiary database. This fact was identified midway through the field visits. The final two NGOs 
on the agenda were then asked how they selected beneficiaries, and they noted that they chose 
beneficiaries who would be particularly open and agreeable to discussion, were located in the urban 
centre, and were available to participate. This is assumed to be representative of all NGOs, although the 
Evaluator was not able to pose the question directly to the first three NGOs.  

3.3 Data analysis 

The data analysis relied on qualitative analysis of documents and written notes from interviews, focus 
group discussions and direct observation. A deductive qualitative analysis approach was used with a 
coding scheme based on the evaluation matrix. The collected data was triangulated through cross analysis 
of interview and focus groups notes, project database, findings from documentation review and 
observation of project activities and sites. The Evaluator strived to ensure that assessments are objective 
and balanced, affirmations accurate and verifiable, and recommendations realistic, and to follow IOM 
Data Protection Principles, UNEG norms and standards, and relevant ethical guidelines. The evaluation 
was also carried out in accordance with IOM guidance on evaluations in the IOM Project Handbook (2017). 

3.4 Limitations and mitigation strategies 

Given the need for translation and the lack of additional facilitators for the focus groups, there was a large 
burden on the translator to promote fluidity of discussions while at the same time conveying the 
information to the Evaluator as fully and accurately as possible. This tension was identified after the first 
focus group, during which in a couple of instances the group was engaged in lengthy conversation and it 
did not appear that the full information was being conveyed by the translator. The Evaluator discussed 
the issue with the translator after the first focus group, and it was decided that the translator would 
inform the group at the start that he may interrupt the conversation from time to time when it became 
too much to remember and then translate. It was agreed between the translator and the Evaluator that 
the translator could paraphrase the responses to balance the need to promote discussion but also convey 
the fullest information possible, though to try and convey literal interpretations whenever possible.  

Monitoring data was not available for all of the project indicators at the time of the evaluation. This was 
partly due to the fact that a no-cost extension was granted during evaluation planning, which changed 
the project end date and therefore the timing for end-of-project measurements. This limited findings and 
conclusions that the Evaluator could draw about effectiveness at outcome level and likelihood of impacts. 
While qualitative data from interviews and focus groups with a sample of beneficiaries and NGOs provided 
a rich source of data for identifying challenges to effectiveness and factors related to impact, data was 
more limited related to the effectiveness and impact of the project as a whole. However, this limitation 
relates to this evaluation, not to the project itself; overall, the project monitoring practices were observed 
to be strong, as described in findings related to Conclusion 3, including use of data from national 
monitoring, project monitoring, and national statistics, as well as ongoing consultation, monitoring, and 
beneficiary feedback. It should also be noted however that a fuller assessment of effectiveness and impact 
is planned by the IOM project team, including a final impact assessment to feed into final donor reporting. 
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4. Findings 

4.1 Relevance 

4.1.1. Responsiveness to socio-economic challenges and needs 

Conclusion 1: The strategic focus on livelihoods is highly relevant based on the data available for the 
evaluation, including needs of the sample of beneficiaries, non-governmental organizations (NGOs) and 
local employment centres. Economic challenges emerged as a key concern among the stakeholders, 
particularly limited access to funding but also a need for training to gain new skills, facilitation of 
networking, and support in overcoming taxation, legal and other barriers. A few differences were noted in 
comparing the data gathered in each region, such as particular challenges accessing loans in eastern cities 
near the contact line, and the greater need for support to agricultural projects in some areas.  

The project uses a livelihoods approach to respond to socio-economic challenges and needs emerging in 
the context of conflict in eastern regions of Ukraine. In comparing the project document, quarterly reports 
and data from interviews and focus groups, economic challenges appear to be the most significant for the 
target groups, followed by social challenges that are often closely linked to economic issues. Finally, a few 
relevant governance and security challenges were observed.  

Economic challenges 

- Ukraine faces ongoing economic instability as the conflict in the East continues to destabilize the 
country and produce casualties despite a ceasefire agreement. In addition, the protracted nature of 
the conflict has paralyzed economic activity and severely reduced coping capacities on both sides of 
the 457-mile contact line. Impacts cited by focus groups include currency rate changes and the 
challenge of long-term planning. Local authorities also explained that the conflict continues to divert 
funds that could otherwise support economic development. The conflict has impacted international 
trade, as markets to Russia closed, inflation increases, and investment has decreased in areas near 
the contact line. At the local level, IDPs have had to adjust to new markets and IDPs and community 
members alike adjust to increased competition and limited access to loans.  

- The displaced population remains high (nearly 1.5 million as of Jan 2018, according to the Ministry of 
Social Policy). Most of the displacement took place within the country increasing the challenges for 
the government to provide necessary support to the affected population. 

- Focus groups participants reported no major issue with accessing 
other social services (e.g. schools, healthcare), though a few noted 
the high cost of some medical treatments. The most important 
economic needs cited by focus group participants are related to 
housing and employment. This is confirmed also by beneficiary 
monitoring and National Monitoring System (NMS) data gathered 
by IOM. For instance, the latest NMS of Dec 20171 found that in terms of access to social services, 
respondents were least satisfied with accessibility of employment opportunities (69% satisfied) 
despite a reported increase in the share of long-term employment among those surveyed (50% in Dec 
2017 compared to only 35% in Mar 2016). This is explained in part by a high share of IDP households 
still reporting having ‘enough funds to cover only their food needs’ (33%) and continued reliance on 
government support (the second most frequently mentioned source of income by the IDPs surveyed).  

- Concerns related to employment and housing involved various related factors that emerged from 
conversations with beneficiaries, NGOs and employment centres: 

▪ Access to employment relates both to low wages (both compared to previous wages in the 
east, and relative to local cost of living), and access to income-generating opportunities. While 

                                                           
1 National Monitoring System Report of Internally Displaced Persons, December 2017 

“Left without homes, without 

properties, we have only our 

hands.” -Focus group participant 
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NGOs and focus group participants reported increases in income generation among 
beneficiaries, they also cited that many others in their communities are in need of income 
generation support and could therefore benefit from expanding or scaling up this project.  

▪ Access to housing relates to lost homes, savings, and (for some) owed wages, and continuing 
high rent prices. For instance, several focus group participants reported repeatedly moving 
between apartments within the same city. Access to housing is made more difficult by the 
low wages and limited income-generating opportunities.  

- Overall, access to funds for further business development is a key concern. Among those who 
expressed interest in expanding their business, access to funding (whether grants, loans or savings) 
was the main hurdle cited by the focus group participants. Lack of funds (48%) and lack of materials 
(11%), along with issues with clients (16%), were also the challenges most frequently cited in 
monitoring data gathered by the project. More people in their communities are ready and willing to 
apply for first-time grants, and also current and previous beneficiaries require access to additional 
funds to maintain, stabilize, or grow their businesses. Many self-employment beneficiaries also 
reported they cannot rely solely on income from their business initiative, and growing it into a primary 
source of income would require larger grants, or an additional grant to help transition from self-
employment to registering as an entrepreneur. There was also a noted need for increasing the grant 
amount for business development so they could purchase more expensive equipment. 

- Related to access to funds, loss of savings and property (buildings, equipment, materials) was 
mentioned in all of the focus groups. Without such assets, focus group participants reported struggling 
to not only start up but also to maintain their businesses, including due to vulnerability to shocks or 
something going wrong. For instance, one beneficiary reported struggling to repair a delivery truck 
that had broken down. One NGO stated that local community members may face similar situations, 
but generally have an easier time establishing their businesses compared to IDPs. 

- In addition, knowledge and skills for business development was also identified as a need by focus 
group participants and in the project monitoring data. This includes training to improve skills, support 
for networking and interaction among beneficiaries and larger business communities, and support in 
navigating various barriers such as taxation and legal issues: 

▪ Training to gain new skills. The project provided an initial two-day training, and additional 
business improvement trainings for those selected for a grant. Though most came with a clear 
idea for their business, in line with the intended target audience identified in the project 
theory of change, some would have liked more guidance in initial planning of their business 
ideas before it was developed and presented, and differentiated training according to existing 
knowledge. Specific content of additional trainings was chosen based on project monitoring, 
which identified areas for further support (marketing and advertising, internet sales, 
accounting, taxation, legal issues) and focus group participants for this evaluation echoed 
many of the same needs. For instance, several beneficiaries wanted more specific details on 
the legal and logistical steps involved in setting up a business. Some wanted support to obtain 
a certification to sell products in the European Union (EU), while others emphasized a need 
to learn from good practices within Ukraine. In three of the focus groups, a participant spoke 
for the group, stating that all beneficiaries would like more specialized training in their areas 
of expertise.  

▪ Networking and interaction. Monitoring of the previous DFID-funded project indicated that 
beneficiaries lacked sufficient communication with one another, as a barrier to economic 
development; they formed groups in their trainings but needed communication at a regional 
or even national level. IOM also observed that many beneficiaries formed joint business 
ventures (e.g. a combined coffee shop and bakery), and thought that an improved 
opportunity for networking would facilitate more of such joint initiatives. Based on this, IOM 
came up with the concept of a Business Exchange Platform. According to a beneficiary survey 
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by IOM in August 2017, over 90% were interested in the idea. Focus groups also noted that 
the idea was good, and that interaction can be very beneficial, but that they were unsure if 
the precise platform offered responded to their needs. Doubts emerged in two broad 
categories:  

(1) Why a platform at all? Someone from all 
of the stakeholder groups interviewed 
(IOM, NGO and beneficiaries) mentioned 
the need to hold business fairs, as meeting 
in person is also needed. Still, when asked, 
each stated that it would be ideal to have 
both a platform and fairs. Also, one NGO 
stated that network building is needed but 
they are not sure the IOM platform is the right solution; they reported they are 
exploring proposals for other ways to support networks that draw in local business 
owners or use existing networks. 

(2) Why this platform? Beneficiaries are uncertain whether to use this or other 
existing platforms; not clear why this one is needed, what is the added value; e.g. it 
charges for services and rate is average but other platforms more established, so may 
need stimulus to use this one e.g. discounts. However, IOM staff noted that the 
platform is free of change, which indicates to the Evaluator that there may be some 
confusion among participants about the nature of the platform. 

▪ Navigating barriers, such as taxation and legal issues. Focus group participants described the 
importance of support and facilitation by NGOs, especially in navigating barriers to business 
development. One NGO themselves found it to be so difficult (need to explain rights, how to 
access benefits, information on the process) that they avoided implementing a business 
development component in their region, noting that NGOs doing it have largely joined efforts.  

 

Region-specific observations 
Some differences were noted in comparing the data gathered in each region: 

➢ Promoting investment and access loans was repeatedly emphasized by participants in all regions. 
Particular emphasis was placed on access to loans by participants in the eastern cities given the 
consideration that areas near the conflict line are highly risk in terms of investment. 

➢ Impacts of the closure of markets to Russian were highlighted in eastern cities (Sieverdonesk, 
Kramatorsk), while participants in all five cities emphasized challenges adjusting to the local labour 
market, both IDPs moving to a new location as well as host communities impacted by economic shifts. 
For instance, in many cases increased competition within sectors, and in other cases diminished 
workforce (such as the ceramics industry in Kramatorsk, as people moved away). 

➢ Low wages compared to the cost of living was emphasized, especially in central and western cities 
(Kyiv, Zhytomr, Lutsk). In eastern cities (Severdonesk, Kramatorsk), participants noted that increased 
prices have been driving down real income and purchasing power, including for local rents and for 
importing foreign goods considering inflation. 

➢ Participants emphasized that Lutsk is in a mostly agricultural region. Also, while the eastern regions 
have historically been more industrial, this has been impacted in some areas by the conflict. For 
instance, most large industrial complexes stopped operating in the government-controlled area (GCA) 
of Severodonetsk since the conflict broke out, and now it is mostly agricultural and small businesses. 
Loans are now harder to come by, and the development aid that is available offers conditions that are 
complicated or don’t work for small business or agriculture – for example, some are only available in 
the winter. 

 

“That idea [of the Business Exchange 

Platform] is good, but we need to 

check how it will be implemented.”  

- Focus group participant 
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Social challenges 

Secondary to economic challenges and needs, various social 
concerns were raised, including issues of IDP integration and 
social cohesion. There are also noted close connections 
between economic and social issues. For instance, IDP 
respondents to the NMS identify housing, regular income and 
employment as the main positive conditions for integration in 
their local communities. The project’s theory of change 
identifies that social tensions are related to a lack of dialogue 
and interaction among IDP and host communities, hostile 
reception by some members of host communities, political 
differences related to the conflict, and perceptions that military 
mobilization are unfairly divided. Focus group participants 
didn’t feel that social tensions were a major concern. Some cited 
a few cases of hostilities between IDPs and host communities, 
but emphasized that these were isolated cases. Several 
participants explained that they avoid political discussions and 
remain neutral to avoid conflicts with their neighbours. Overall, 
social tensions appear to be an issue, but the extent and 
significance is not clear.  

Security challenges 

No respondent reported feeling unsafe in the government controlled areas (GCA) where they now live, 
though some reported periodically visiting the NGCA where conflict is ongoing, citing a need to visit family 
or check on property. Safety therefore remains a concern for IDPs who visit those areas, given also that 
returnees to NGCA cited safety as their main concern. Only 31% of surveyed returnees to the NGCA 
reported that they felt safe in comparison to 86% of IDPs in GCA based on combined data. During 
implementation, IOM reported a low likelihood of the security situation impacting the project and a low 
likelihood of further displacement. Data from this evaluation confirm this: none of the IDPs in the focus 
groups had moved during 2017; most last moved in 2014 (60%), 8 in 2015 (24%), and 5 in 2016 (15%).  

Governance challenges 

Finally, various issues categorized under governance were observed. At the start of the project, as noted 
in the project document, there was a strain on local budgets, public services, and social infrastructure, 
and bureaucracy and corruption was limiting access to social payments and services. Project quarterly 
reports indicate that discussions with local authorities were held during implementation, including 
advocacy for the rights of IDPs and for supporting entrepreneurs, in order to address identified needs in 
this area. The third quarterly report cited that monitoring in three regions revealed a lack of effective 
advocacy for issues of concern to IDPs at the local level, and a need to further improve cooperation 
between local authorities, NGOs and businesses and strengthen contributions to improving livelihoods. It 
was also noted in the report that local NGOs lack capacity to effectively advocate for IDP rights. However, 
governance needs were rarely cited by the respondents for this evaluation. In some regions, NGOs stated 
that local authorities have not understood the needs of IDP populations, but that this has improved. Local 
authorities themselves noted improvements in assistance to IDPs since 2014, when local budgets were 
more strained and when processes and procedures were less clear. Also, there are some reports that 
taxation and legal issues continue to limit access to social payments and services, though local authorities 
state that these such cases are few. None of the IDPs in the focus groups perceived access to social services 
to be a major concern.  

 

 

“Economic challenges are the main 

thing, and then comes politics.” 

 -Focus group participant 

“Local men here lost their lives 

defending the country, and then IDPs 

came here, and people thought they 

should have stayed to defend their 

region. This impacted the perception 

of IDPs here in the communities. 

Therefore, it is important that this 

project includes both IDP and host 

community, as a factor for 

integration, and improves the 

reputation of the project as a whole.” 

-Focus group participant 
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4.1.2. Added value of the project and future expected needs 

Conclusion 2: Based on stakeholder perceptions and opinions, the project provided a clear added value 
that filled a gap in terms of needs, particularly related to limited access to funding for businesses, and 
there is expected to be an ongoing need for livelihoods support in the foreseeable future. Various elements 
were identified that could potentially be further assessed or addressed in future projects. 

In assessing added value, the Evaluator considered mainly perceptions of interviewed stakeholders, based 
on which the project appears to complement well other projects and support, and provides a value added. 
The main elements that emerged related again to limited access to funding for business initiatives in 
Ukraine, not only grants but also access to loans. 

Those living in the eastern city of Severodonetsk noted that except 
for IOM, there are no programs that support small agricultural 
businesses. Though some other programs are available, one 
respondent stated that the terms don’t fit agricultural needs – 
either it isn’t eligible for support, the time period is too short, the 
geographical focus is limited to areas around the contact line, or 
timing is not right (e.g. offered in winter). As another example, in 
the western city of Zhytomr, the local employment centre offers 
one-time funding to local residents to start a business, but the funds 
are small and must be complemented by personal savings or by 
assistance from NGOs and projects such as this one. 

One NGO respondent noted that the project was helpful and very 
relevant, as the monitoring has confirmed, and stated that the 
project provided a necessary boost or nudge, since the beneficiaries would not otherwise have been able 
to save or access the needed funds. 

IOM felt that one added value of this project is the Business Exchange Platform, which is not limited to 
project beneficiaries, but is also open to others such as the beneficiaries of projects implemented by other 
international organizations. It provides a catalogue of entrepreneurs where they can find each other 
based on type of business and region of operation. However, beneficiaries in the focus groups for this 
evaluation had mixed reactions, and most were not sure about the extent to which the platform adds 
value compared to other existing platforms and other alternative approaches to networking; however, it 
should be noted that the platform had only been recently launched and the concept and benefits of the 
platform may not have yet been clear to the participants. 

IOM staff report that this project complements three other ongoing community stabilization projects 
implemented by IOM Ukraine, and that they strive to always promote synergy among projects. The view 
of stakeholders interviewed align with this. 

Is there still a need for such projects in future?  

According to IOM staff and the surveyed stakeholders, there is expected to be an ongoing need for 
livelihoods support given the challenging social and economic situation that continues in Ukraine, 
according to analysis of the situation by IOM staff and by the beneficiaries, NGOs and local authorities 
interviewed for this evaluation. At the same time, various elements were identified that could potentially 
be further assessed or addressed in future projects. 

Based on experience and assessed needs, already in the first quarterly report IOM identified various ideas 
for future projects to build on current livelihoods initiatives and enhance recovery: (1) Providing 
microloans to previous grant beneficiaries based on the results shown. (2) Scaling up grants for successful 
beneficiaries. (3) Creating a platform for exchange of experiences and best practices in a network of 
previously started microenterprises. (4) Use of the community development platform for business 
projects linking social cohesion activities with employment creation. (5) Involvement of local business 
community for the trainings and selection of businesses that receive grants. In terms of ongoing or future 

“This is a valuable and important 

project. It provides practical, 

concrete support needed to help 

beneficiaries earn income.” 
 

 “Tens of thousands of potential 

entrepreneurs could benefit from 

a project such as this; as 

government is limited, IOM 

support is much appreciated” 
 

- Focus group participants 
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projects, IOM staff also noted plans for carrying out a broader impact assessment of this project, which 
could include further assess  needs.  

In addition, the following observations emerged from discussions during the evaluation: 

- Additional grants or loans for previous beneficiaries. The project could consider additional grants for 
previous beneficiaries in the three established categories (self-employment, business development, 
vocational courses) as well as potentially another grant option to support transition from self-
employment to registered business activities or adding a loan option, as opposed to grants. 

- Additional funds for self-employment and/or revise requirements for business development. 
Accounting for biased responses inherent in asking questions about need for additional funding, the 
respondents argued that additional funding would be beneficial – and especially if challenges to the 
business development participation cannot be overcome, as a way to adapt to structural challenges 
and barriers in the operating environment, which could be assessed and tailored per NGO/region. 

- Additional funds for business development. The size of the business development grant could also be 
expanded according to respondents, as often beneficiaries need equipment that costs more than the 
grant limit, or need to also purchase materials. 

- Strengthen and deepen case management components. The project included attention to ongoing 
case management of beneficiaries and funds for ongoing business improvement sessions, but some 
felt that more one-to-one mentoring by NGOs or peer support networks could be beneficial. At the 
same time, in doing so, due attention should be given to assessing the capacities of individual NGOs 
and being aware of any expectations and potential burden on NGOs including ensuring sufficient 
funds are provided to the NGOs.  

- Other categories of vulnerable populations not covered by the project strategy. Per its theory of 
change, the project targets those with business ideas that are ready to engage in business 
development, but lack access to needed funds. However, others may be in similar need of support, 
but require a modified approach. For example, one respondent noted that some military families who 
have lost family members are struggling to support children, but do not have the time and resources 
needed to initiate business development planning. Barriers to their participation could be explored 
and assessment done of whether and how they could be overcome, to allow inclusion in future 
projects. This also appears to be a key group in terms of promoting social cohesion. 

- Joint businesses. It was suggested to allow joint businesses among beneficiaries, including family 
members, rather than just individual proposals. It was suggested that pooling resources would spur 
development. 

4.1.4. Assessment of needs in design and implementation 

Conclusion 3: The project shows excellent and extensive assessment of needs during project design 
including use of data from national monitoring, project monitoring, and national statistics, as well as 
during implementation including through ongoing consultation, monitoring, and beneficiary feedback. 

Assessment of needs in project design: 

- Assessment of needs in project design was based on information gathered by IOM under a previous 
DFID-funded project during 2015-2016, including the needs reported by beneficiaries, as well as on 
official government statistics and assessments carried out by IOM through a National Monitoring 
System (NMS) in Ukraine. The NMS draws from IOM’s Displacement Tracking Matrix (DTM) approach 
to support the Government of Ukraine in collecting and analysing information on the socio-economic 
characteristics of IDPs and IDP households, as well as the challenges they face, broken down according 
to region to assess the local needs. IOM is also involved in general coordination meetings with the 
United Nations Department for Safety and Security (UNDSS) and receives information through the 
Humanitarian Country Team, and also receives secondary data and reports from other agencies. The 
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data from these sources informed the design of the project and also served to inform the project team 
during implementation, including the selection of regions and the number of trainings to provide in 
each region. The project document also cites statistics from the Ministry of Social Policy and the State 
Employment Service to illustrate the livelihood-related needs: of working-age IDPs that expressed a 
need for employment, 83% had not applied to the State Employment Service and would therefore 
require livelihoods support. 

- Based on monitoring results of a previous DFID-funded project, and analysis of the national context, 
a few adjustments were made in the current project: (1) Revised eligibility criteria to extend the age 
for vulnerable women ages 55-60 (left without pensions due to national reforms), (2) Simplified 
procurement procedure from three tender options to just one, vetted by IOM using comparative 
market analysis, and (3) Reduction of business plan preparation period from three weeks to one week, 
as data indicated this would result in higher quality plans.  

- IOM also developed the ‘Business Exchange Platform’ concept to address the need for beneficiaries 
to network and cooperate with other entrepreneurs, authorities and within their communities. This 
was intended to promote creation of a network among businesspeople for business development, 
reciprocal support, and overall lobbying of medium and small business interests both locally and 
nationally. It was intended to help sustain those interactions after the end of the project, and then 
ideally in the mid-term become a self-administrating resource and also over the longer-term 
contribute to positive relations and cooperation between IDPs and host communities. IOM also 
assessed the need for the Business Exchange Platform based on experience and insight from 
implementing the previous DFID-funded project including feedback from beneficiaries, based on 
which it was included in the project design.  

Assessment of needs in project implementation: 

- IOM carried out various consultations with stakeholders during implementation. For example, the 
first quarterly report states that local authorities were engaged and supportive of the project, and 
that NGOs and IOM discussed the project in local communities and received “positive feedback on 
the criticality of such interventions for the conflict-affected populations, especially IDPs.” Also, in 
addition to the assessment of needs in initial design of the Business Exchange Platform, the concept 
was shared with stakeholders during implementation through a beneficiary survey (Aug 2017) and 
presentations to NGO partners, beneficiaries and others (Sept-Oct 2017). NGOs also directly consulted 
and engaged with local authorities during implementation. In one case, the mayor of the city attended 
a training and presented a list of identified sectors for business development.  

- Needs assessment was also built into project monitoring. For example, potential NGO implementing 
partners included in their initial applications an assessment of the regional economic activity and the 
NGO capacity. One NGO partner also reported assessing needs through an initial focus group of 
potential beneficiaries, based on which they proposed to focus on self-employment in part given the 
low number of entrepreneurs (in addition to identified barriers to business development). Monthly 
monitoring reports by NGOs also identify beneficiary needs related to enhancing skills and expanding 
business activities. The beneficiary selection process similarly integrated an assessment of needs, 
using an eligibility criteria established by IOM based on identified vulnerable groups, and also using a 
two-stage selection process. IOM also carried out periodic monitoring of samples of beneficiaries in 
February 2017, June 2017, July 2017 and September 2017 that included the level of satisfaction with 
assistance received as well as needs for further knowledge and skills. As of 30 September 2017, IOM 
staff reported that they had visited a minimum of 10% of the assisted beneficiaries to ensure they 
received assistance, evaluate quality, check that it addressed needs, and assess situation, needs and 
vulnerability. 

- IOM staff noted that beneficiary feedback was promoted through NGO partners, the IOM Ukraine 
Facebook page, and direct lines of communication to IOM staff through email and phone. At the start 
of the project, a safe and confidential feedback procedure was established for receiving, managing 
and responding to any feedback or complaints. IOM staff reported that all requests, suggestions, and 
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complaints were gathered and shared with the project team for analysis and follow-up. At the Mission 
level, IOM Ukraine also mains a dedicated hotline (the IOM Ukraine Transparency Mechanism) that is 
used to create a channel for IOM beneficiaries, partners and subcontractors to submit questions, 
concerns and complaints. This serves as a key information source for ongoing improvement of IOM’s 
programmes and services. The transparency hotline can be contacted via mail, phone, and email. 
Additionally, all beneficiaries under this project were also informed about an IOM-supported hotline 
operated by the NGO partner Donbas SOS, which provides a mechanism for communication with 
conflict-affected communities. Some NGOs also took initiative to gather feedback through additional 
channels; for instance, one NGO created a closed group in Facebook to share news and collect 
feedback from those who received grants.   

- IOM staff report using monitoring information to improve programming, for example in planning 
topics and locations for business improvement trainings. 

 
 4.1.5. Internal logic of project design 

Conclusion 4: The chosen activities and outputs are consistent with intended outcome and objective. There 
is a clear and consistent theory of change behind the project strategy that is also consistent with the 
perceptions of stakeholders and IOM project staff. At the same time, some aspects of the theory of change 
could be reviewed and potentially revised in future projects to ensure alignment with needs.  

The project document lays out a clear and explicit theory of change, and its various elements appear to 
be largely echoed in the explanations provided by project staff and the perceptions of stakeholders. The 
following section describes that theory of change, and makes a few related observations (in italics): 

- Based on identified challenges and needs, the project strategy was to focus on scare resources, 
limited dialogue and lack of income-generating opportunities as key barriers impacting not only 
the socio-economic well-being of IDPs but were also generating community tensions between 
IPDs and locals. The drivers of change that the project leverages are economic empowerment of 
the most vulnerable IDPs and host community members, and interaction and networking among 
IDPs and host communities. This aligns well with available data and stakeholder perceptions. 

- In relation to economic empowerment, the project targets individuals who are already willing and 
motivated to improve livelihood activities but need access to capital for needed inputs (courses, 
equipment, etc.) to find work, start income-generating activities, or grow their business. Some 
may also require support in refining and strengthening their plans. The project assumes that when 
an individual applies for support, they already know what they want to do, and what support is 
needed. Separate, targeted training sessions are therefore provided for each track (vocational 
training, self-employment, business development) that include market assessment information 
and development of a strong business plan. While many beneficiaries reported that they had a 
clear idea at the time of initial application, a few others noted that they would have liked a bit 
more support in developing their business ideas and drafting a plan.  

- Additionally: 

▪ In the case of business development grants, those are designed with a longer-term return 
on investment in mind. This track therefore additionally targets individuals who are ready 
to engage in business and have a set of pre-existing professional skills, but require some 
additional support to grow their business. The project requires that they have a business 
license for at least one year, a factor identified in the project design to ensure a high level 
of success in implementation due to a long-term commitment and substantial investment 
needed to achieve business development goals. This is also intended to prevent direct 
support to the informal economy and to illegally operating businesses. While the logic is 
good, challenges were observed during the evaluation relating to the difficult operating 
environment in Ukraine, including an increased tax burden on entrepreneurs following 
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recent reforms, based on which the requirements could be reassessed. However, the 
requirement may still be necessary to prevent support to the informal economy. 

▪ In the case of self-employment and vocational courses, the project encourages the 
selection of ‘mobile’ self-employment activities considering the internal displacement 
dynamics. If self-employment and vocational skills are mobile, then the beneficiaries can 
continue to benefit from them should they choose to move again to a new city or return 
to their original city.  

- If willing and motivated individuals are provided with (a) guidance in developing strong business 
plans based on market assessments and (b) access to needed inputs, then they will be able to put 
their plans into action resulting in finding work, income-generation, or growing their business. 
Specifically: 

▪ If vocational training courses are successful and market conditions remain amenable, 
then beneficiaries will be more likely to find work. The project assumes that local 
employers will relish the chance to hire individuals with fresh training, whether IDP or 
host community members.  

▪ If self-employment plans are successful, then beneficiaries will enjoy an immediate source 
of income generation to support themselves and their families, and will provide new 
services for their communities.  

▪ If business development plans are successful, then they will also enjoy an improved 
source of income generation and will also likely provide more services and jobs to their 
communities. The marketing of services will be facilitated by the planned Business 
Exchange Platform developed under this project.  

- Taken together, the expected outcomes of economic empowerment include immediate benefit 
to beneficiaries and their families, as well as new jobs and services for the communities. This will 
contribute to the long-term integration of IDPs, the benefits of which will be shared by family 
members as well as other community members. There appears to be a clear link between the 
project activities and intended economic benefits for both beneficiaries and communities.  

- It is also expected that by bringing together beneficiaries of previous projects with beneficiaries 
of this current project in the initial training sessions and ongoing trainings, new and sustainable 
links will be established between those beneficiaries and with other economically active 
individuals, groups and organizations that can work to change the business landscape and 
establish economic cooperation between IDPs and host communities. While the project activities 
appear to logically promote increased interactions, it was not clear from the data the extent to 
which activities included attention to bringing in others from the community. In this respect, the 
linkage here could be further explored and clarified. 

- Additionally, if the activities bring together IDPs and host community members, then interaction 
and cooperation will increase and isolation and marginalization of those most affected by conflict 
will decrease. Linking support to host communities to acceptance of and collaboration with IDPs 
provides positive messaging that can act as a preventative measure in circumscribing social 
tensions and promoting mutually beneficial development.  

- It is also intended that such cooperation between IDPs and host community members will be 
fostered through the Business Exchange Platform developed under the project. It is intended that 
the platform will stimulate communications among business people for the creation of networks 
(including via social media) and offer support for start-ups and business groups.  

- Overall, the assumption is that this approach will serve as an instrument for maximizing positive 
by-product of the crisis in Ukraine (influx of IDPs who can bring business acumen, new ideas, 
workforce to strengthen the local economy) and minimizing through dialogue negative by-
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products (stereotypes, stigmatization and discrimination borne of ignorance and hearsay that 
plague some conflict-affected locales). Taken together, these changes are intended to contribute 
to improved confidence, social cohesion and reconciliation between communities. A logical link 
is made between livelihoods activities and longer-term economic and social changes. 

4.2 Effectiveness 

Qualitative data from interviews and focus groups with a sample of beneficiaries and NGOs provided a 
rich source of data for identifying challenges to effectiveness. However, as explained in the limitations 
section, monitoring data was not available for all project indicators at the time of the evaluation, limiting 
conclusions that could be drawn about effectiveness of the project as a whole in terms of achievement of 
results, particularly at outcome level. However, it should be noted that a fuller assessment of effectiveness 
is planned by IOM project team, including an impact assessment to feed into final reporting to the donor.  

 4.2.1. Achievement of outputs  

Conclusion 5: According to information on reported indicators, nearly all of the established targets were 
achieved or on track as of the time of the evaluation visit. Some challenges were noted in relation to 
meeting the target proportion of IDPs and women benefitting from business development grants.  

Output 1: IDPs and members of host communities benefit from equipment/tools and vocational 
professional training sessions in support of income-generating measures available  

As of the end of quarter three, all established targets were already achieved or on track: 

 Output indicators Q1 Q2 Q3 Target 

1 # of self-employment training beneficiaries 1,744 1,744 2,005 1,600 

2 % of self-employment training beneficiaries from host community 36.6% 33% 32.6% 30% 

3 # of vocational training beneficiaries 170 196 234 200 

4 % of vocational training beneficiaries from host community 38.8% 42% 35% 30% 

5 # of self-employment training sessions  64 64 64 64 

6 # of vocational training sessions 7 8 9 8 

7 # of self-employment grant beneficiaries 997 1,023 1,179 930 

8 % of self-employment grant beneficiaries who are women 57.2% 57% 58% 55% 

9 # of vocational training grant beneficiaries 101 129 150 150 

10 % vocational training grant beneficiaries who are women  77% 81% 81% 55% 

Additionally, respondents reported that trainings were of 
high-quality and sufficient length. The two-day length 
was appreciated; some noted that one day would have 
been too short to digest the information, while others 
commented that they appreciated that the training did 
not go longer. Another noted that most participants 
were already involved in some type of business activity, 
so didn’t need extensive explanations.  

Two themes also emerged from discussions related to learning and confidence-building: 

- Learning. Several beneficiaries noted that the training helped to build their knowledge and skills 
related to business development. One beneficiary noted she had no economic training in the past, 
and the two-day training helped her learn not only how to write a business plan, but in general how 
to set future goals and monitor business progress. Still, a few said they would have liked more 
differentiated training with groups divided according to previous experience. 

“It was condensed and convenient. It didn’t 

take two weeks but just two days.” 
 

“Sufficient, accessible and efficient.” 
 

- Focus group participants 
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- Confidence building. Several beneficiaries noted that their confidence 
improved after the training, as it encouraged and inspired them that it 
was possible to achieve a successful business. One noted that the first 
day of training was overwhelming with a lot of new information; if the 
training was only one day, she may have given up, but the second day 
of training helped to process the information. Another noted that she 
had heard about the previous round of grants provided by IOM, but was 
intimidated by the need to complete a training and write a business 
plan, and didn’t apply that time. It would have been helpful for her to 
have heard a personal perspective and experience of others to encourage her before.   

 
Output 2: IDPs and members of host communities benefit from micro-enterprise support for business 
development and income-generation  

As of the end of quarter three, most targets for which data was available were achieved or on track:  

 Output indicators Q1 Q2 Q3 Target 

11 # of business development training beneficiaries 467 515 515 500 

12 % of business development beneficiaries from host community 43.5% 42% 42% 30% 

13 # of business development training sessions 18 20 20 20 

14 # of business development grant beneficiaries 212 243 250 250 

15 % of business development grant beneficiaries who are women 45.2% 48% 48% 55% 

However, the proportion of host community members was high and the proportion of women was low 
compared to target percentages. Regarding the low number of women applying for business development 
grants, IOM reported making efforts to address this, but still predicted that the target would not be met 
by the end of the project. 

These indicators show that progress was made in terms of providing support to the targeted number of 
IDPs and members of host communities. The data from the sample of beneficiaries in the focus group 
discussions furthermore indicates that the trainings were of high quality (as discussed under Output 1).  

Additional related indicators for which data was not available, but which could potentially be included into 
the planned final impact assessment and/or in the final reporting to the donor: Percentage of recipients of 
micro-enterprise grants who confirm that the support is relevant.  
 
Output 3: IDPs and members of host communities benefit from information and best practices shared 
through a Business Exchange Platform and business improvement sessions 

At the end of quarter three, targets appear to be already on track, based on the monitoring data that was 
reported in the quarterly donor reports:  

 Output indicators Q1 Q2 Q3 Target 

16 % of beneficiaries who report a need for additional training or 
information for improvement of their business activities 

78% 45% Not 
available 

60% 

Some information related to business information sessions was available from quarterly reports and 
directly from IOM staff related to business improvement sessions.  As of Q3, IOM reported that additional 
training was provided to 1,706 beneficiaries. The average number of trainings per region was between 8-
9 trainings.  

Additional related indicators for which data was not available, but which could potentially be included into 
the planned final impact assessment and/or in the final reporting to the donor: No. of business 
improvement sessions/consultations conducted in the framework of Business Exchange Platform; No. of 
persons (% men and women) provided with business improvement information; % of recipients of business 
improvement information who confirm that the support contributed to business sustainability / expansion. 

“The training was very 

positive, and had a 

welcoming atmosphere, 

very homelike.” 
 

- Focus group participant 
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4.2.2 Stakeholder satisfaction with activities and outputs 

Conclusion 6: Overall, the beneficiaries and NGO partners were satisfied with the quality of activities and 
outputs delivered under the project. The more recurrent areas of least satisfaction are related to the 
procurement process and the Business Exchange Platform.  

The evaluation assessed the satisfaction of project beneficiaries among the selected sample: 

- Satisfaction with selection process: There was some confusion over whether they could apply for an 
additional grant, and whether and why those whose business plans were rejected were not able to 
apply again for another grant in the future. It was cited that the information provided about possibility 
for additional grants is not very clear.  

- Satisfaction with training: Most expressed a high level of 
satisfaction with the initial two-day training and the 
experience of presenting their business plans. One noted that 
the approach and trainers provided by IOM were by far the 
best compared to two other programs he participated in. 
Several noted that they lacked a background in business, and 
that it was helpful to put how to put together a business plan. 
A couple beneficiaries said they would have liked more support 
in identifying and developing their business idea.  

- Satisfaction with procurement: The focus group participants 
reported that they were pleased with the quality of 
equipment, the efficiency of the process, and the support received from the NGOs. One participant 
noted that the procedures of this project were simple, compared with overly complicated processes 
of other programs they have experienced, and provides enough time to achieve results. However, 
challenges related to finding eligible suppliers were brought up in all of the focus groups, with the 
repeated suggestion to provide pre-approved supplier lists. 

- Satisfaction with Business Exchange Platform: The Business Exchange Platform was newly launched 
at the time of the evaluation visit, and not all planned presentations to explain the platform had been 
completed. Of those participating in presentations as of Q3 (780 total), only 30% were beneficiaries 
(around 234 beneficiaries). Though further assessment will be needed to determine effectiveness of 
the platform, some initial reactions were gathered from project beneficiaries. The perception based 
on focus group participant responses is that the idea to promote networking is good, but there were 
mixed feelings about the chosen solution. Most expressed some degree of doubt about the usefulness 
of this specific platform. Even among those who supported the idea, it was emphasized that further 
assessment is needed regarding whether this proposed platform is the best solution. It was stated 
that platforms exist, and the added value of this platform is not clear to them. Those that have signed 
up and explored the platform found that the majority of services are paid. One NGO said this is a 
common complaint and while the rates are similar to other platforms, the others are already 
established. There is therefore a perceived lack of incentive to use this specific platform.  

- Satisfaction with business improvement sessions: Some beneficiaries in focus groups and also NGOs 
were apparently not aware of the business improvement sessions. One beneficiary noted that 
‘business meetings’ could be held in addition to the two-day training, and one NGO said that it would 
be good to add additional training for beneficiaries in future. However, various respondents did refer 
to meetings organized by NGO to address certain issues such as taxation. It could be that the business 
improvement sessions were not available or known to all, or that they were not perceived by all as 
‘training’. It was therefore difficult to assess the effectiveness of the sessions. To date, there had been 
no apparent monitoring or follow-up after the sessions for specific participants, aside from the cross-
the-board monitoring of all project beneficiaries. An indicator was to track this was included in the 
project document, and data on this could therefore inform a later fuller assessment as part of the final 
impact assessment and/or the final reporting to the donor. 

“In the other programs, it was just 

an exercise, but with IOM it was 

practical and goal-oriented. When 

we presented the business plans 

we got really good questions from 

trainers and other participants.” 
 

- Beneficiary 
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4.2.3. Achievement of outcomes  

Conclusion 7: Based on the information available, it appears that the project is on track to contribute to 
the intended outcome of improved income generation and thereby promote additional jobs and services 
for the community, improve cooperation and connections between IDPs and host community members, 
and facilitate integration of IDPs. 

Outcome: IDPs and members of host communities supported under the project are engaged in income-
generating activities that cover their basic needs and benefit the community.  

Income generation  

The Evaluator assessed aspects raised during the focus groups and interviews, which indicate that the 
intended outcome is being achieved among the sample of beneficiaries and regions included in this 
evaluation. Overall, a large majority of the focus group participants reported now generating enough 
income to cover basic needs and many cited specific examples of benefits to their communities, including 
providing more jobs and services. 

The NGOs felt that the project was very successful. One 
noted a few unsuccessful cases, including a beneficiary 
whose equipment was stolen, and another who joined the 
military. One NGO estimates that 80% of beneficiaries who 
received equipment increased their income generation. 
That NGO states that business development support has the 
highest success rate; those that receive a grant are 
committed, use the equipment from day one, and create 
jobs for others. The NGO therefore suggested to focus more 
on this component given the demand and perceived success rate; they said the self-employment support 
is also good, but the size of the grant is too small, so it remains as a source of additional income but 
beneficiaries are unable to grow their enterprise.  

However, it is important to keep in mind that the sample size for this evaluation was small, and results 
were mixed among some of the focus group participants. For example: 

- One beneficiary reported that the grant enabled him to buy high-quality metal working equipment. 
Before, the equipment he had would often breakdown, but now he isn’t spending money replacing 
equipment and this is increasing his income. As a result, he decided to register as an entrepreneur.  

- One beneficiary noted that his income is now sufficient enough to invest in the more modern 
equipment that he needs. 

- Another, however, is unable to obtain the rest of the equipment needed to adapt to shifting market 
demands (renovating ovens for a new ceramic product), as rising prices make it hard to save money. 

Additional related indicators for which data was not available, but which could potentially be included into 
the planned final impact assessment and/or in the final reporting to the donor: Percentage of IDPs and 
host community members with an active business or active in self-employment at the end of the project; 
Percentage of IDPs and host community members who underwent vocational training who are employed 
in the related field at the end of the project; Ratio of income generated by IDPs to average income in 
community at the end of the project; Percentage of those IDPs who moved (displacement or return) after 
receiving self-employment, business development, or vocational training who report using acquired skills. 

Additional jobs and services  

Limited data was available on this, though a few examples were raised in interviews and focus groups: 

- One beneficiary employs several people from Eastern Ukraine, including a man with cerebral palsy.  

- Another reported currently employing 10 people, with a few vacancies open.  

“When I go back to East to visit, the only I 

can speak about with pride is this IOM 

project. I received a grant, and it is helping 

me, and this is the only positive thing I 

could say about my situation here.”  

-Focus group participant 
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- One reported she was able provide new services since receiving massage equipment.  

Additional related indicators for which data was not available, but which could potentially be included into 
the planned final impact assessment and/or in final reporting: Percentage of businesses/enterprises that 
provide new services in host communities; Number of jobs created by businesses supported by the project. 

Cooperation and connections between IDPs and with host community members  

Based only on the interviews and focus groups, many focus group participants stated that interacting with 
others under the project had helped them to identify common professional areas and other areas where 
they could support each other. Some provided examples of joint business ventures. For instance, one 
beneficiary opened a combined car repair and car wash together with other IDPs. Others said that they 
actively referring clients, or buy directly products and services from other beneficiaries. Various other 
themes emerged: 

- Getting to know others, forming personal connections. Many noted a tendency to stick together more 
with IDPs, but that through the project they have improved not only their connection to IDPs but also 
to others in the community. 

- Cooperation societies. For example, one group of beneficiaries in agricultural joined forced to form 
an association where they can share equipment among them, thereby increasing their incomes and 
allowing them to purchase more equipment and work more land.  

- Getting new ideas for initiatives (beneficiaries got ideas among themselves, and also sharing their 
ideas and success stories with others). One employment centre highlighted the value of success 
stories in promoting entrepreneurship, citing it as a highly successful approach given the limited funds 
for supporting all individuals.  

Some of the cooperation and networking efforts involve or are supported by local authorities. For 
example, one NGO referred to efforts to work with local authorities to form a ceramics business 
association to jointly promote and market their products. In another case, the local major came to a 
training and offered to provide favourable lease agreements for businesses responding to a list of needs 
that he identified.  

Further assessment of this aspect could be addressed as part of the final impact assessment and/or in the 
final reporting to the donor, including outcome-level indicators for which data was not available at the 
time of the evaluation: Percentage of beneficiaries involved into business networks/groups created in the 
framework of Business Exchange Platform; Percentage of beneficiaries of the CSSF 2015-2016 project 
involved in business support/exchange activities.  

Integration of IDPs  

In terms of integration, this could be observed in various ways in the responses from the focus group 
participants. The more common areas raised in discussions with beneficiaries include feelings of 
acceptance and stability: 

- Acceptance. One beneficiary in Kyiv had problems at first finding housing or employment, and was 
offered jobs at lower wages than others; however, this has improved over time as people come to see 
them as ‘good specialists’ who do good work. Others agreed, and explained that this relates to a need 
to establish a reputation in a new place, to adjust to different local mentalities, and a “widespread 
attitude [in Kyiv] of rejecting strangers, those that are not local.” At the same time, one beneficiary 
had a very positive reception in Kyiv; one month after arriving he needed a surgery but couldn’t pay 
for it, since his previous employer refused to pay him owed wages, and local residents from Kyiv came 
together to donate money for him. One NGO noted improved cooperation between IDPs and host 
community members compared to the start of the project, after they interacted and got to know each 
other.  
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- Stability. Beneficiaries in Kyiv reported an improved situation and more stability, no longer moving 
often from one residence to another. One spoke for the group, stating that they now have a plan and 
a goal in life, that not all of them may go back as they have found a place ‘to live and to grow’.  

Further assessment of this aspect could be addressed as part of the final impact assessment and/or in the 
final reporting to the donor, including a final outcome-level indicator for which data was not available at 
the time of the evaluation: Percentage of beneficiaries who report improved integration in their host 
community at the end of the project.  

Other longer-term intended results are identified in the project document, such as improved positive 
relations between IDPs and host communities and contribution towards reconciliation, confidence building 
and social cohesion. These are addressed later under the Impact section. 

4.2.3. Challenges to effectiveness and mitigation measures  

Conclusion 8: The Evaluator identified several challenges that were repeated in conversations with 
beneficiaries and stakeholders, including the difficult operating environment and tight implementation 
timeline. IOM reported active measures to respond or mitigate to each challenge or risk.  

The Evaluator identified several challenges that were repeated in conversations with beneficiaries and 
stakeholders. In all of these cases, IOM reported active measures to respond or mitigate.  

- Operating environment. The project was carried out in a difficult economic environment and amidst 
a host of other issues related to social and political instability fuelled by the conflict in Ukraine. This 
means that even highly skilled and motivated beneficiaries have struggled to succeed. IOM strives to 
have clear and transparent selection procedures and to help beneficiaries find alternatives and adapt 
when things are not working out, as evidenced by the project’s intended focus on ongoing counselling 
and support. This appears to relate also to the lower number of business development grants for IDPs 
than originally hoped for, which respondents linked to general economic conditions as well as changes 
to regulations that have increased the cost of maintaining a business licence. In future, this is likely to 
remain a challenge given expectations that economic difficulties will continue.  

- Implementation timeline. IOM has successfully implemented the project on time and on budget, 
despite the challenge of spending 1 million pounds in less than four months. While IOM was able to 
respond to this demand from the donor, IOM staff noted that it had some impacts on the level of 
attention to other aspects. For example, the tight implementation deadline was cited as a reason for 
not being able to carry out some of the participatory M&E approaches that were mentioned in the 
project document. From the perspective of NGOs, all NGOs expressed some degree of frustration with 
the terms of cooperation, centred around demands placed on them to work quickly and within a 
limited budget. The NGOs that stated they had coped best with perceived time and resource 
limitations had one or both of the following characteristics: previous experience working with IOM or 
other international aid organizations, and strong connections and in-kind support from other local 
actors that greatly facilitated the project activities. 

- Eligibility criteria. It was suggested to allow previous beneficiaries to apply again, assessed based on 
their success and growth potential. Also, the eligibility criteria for business development restricted 
applications to those with a registered business for at least one year. This constrained the number of 
businesses that could be supported, especially in light of recent legislative changes that impacted 
small businesses, resulting in many entrepreneurs de-registering their businesses. According to IOM 
staff and NGOs interviewed, this made it difficult to meet the target number of business development 
grants. Also, business development grants were not provided as an option in all regions. IOM 
determined which of the three grant options would be made available. In one case, the NGO agreed 
with now offering business development grants in their region, citing the known difficulties is 
administering such types of grants. In another case, however, an NGO did not agree with a similar 
decision, citing that they would prefer in future to offer all three grant options. 
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IOM reported that reducing eligibility criteria for business development grants will lower the overall 
level of success in implementation. However, additional efforts may be needed for instance in terms 
of outreach strategy to better reach the target audience. IOM staff noted, for instance, that future 
outreach could include business associations and chambers of commerce. IOM staff also suggested 
that efforts could be made to make business development grants more attractive to beneficiaries, for 
instance through promoting more visibility and success stories. This idea appears good in light of data 
from focus group particpiants, who repeatedly emphasized that many people they know are now 
interested to apply for grants after hearing about the success of the project beneficiaries.  

- Vulnerability criteria. Many respondents make suggestions for revising the vulnerability criteria, 
especially considering that less IDP movements are expected in future. For example, one NGO felt 
that more community members could be included, provided they commit to employing IDPs. Another 
suggested that military families should be better included. Another suggested to increase the upper 
age limit to 65 years. 

- Access to trainings. While no one raised an issue with the quality of the trainings, some found it 
difficult to travel to the training location from the cities and towns where they live. Still, it was noted 
that the cost of hotel and meals was covered, which was helpful for those living in other cities. It was 
also suggested to consider expansion of coverage to other cities in the region beyond the regional 
capital.  

- Selection process. Some NGOs cited aspects of the selection process as a challenge. For instance, one 
noted that the short time provided to gather applications from potential beneficiaries lowered the 
quality of individual assessments by the NGOs, and suggested to allow time for a more rigorous pre-
selection, and also to provide space in each application for NGO comments. A couple of the 
beneficiaries also cited challenges: one was put on a waiting list, and when notified of his selection 
had only two days to find a supplier, and said that it would be better to provide at least one week. 

- Procurement. Two major challenges that beneficiaries cited 
were finding suppliers that qualified within the short time 
available, with delays experienced both on the side of suppliers 
and IOM. The delayed processing by IOM which combined with 
the rapid currency rate changes often meant that they couldn’t 
procure all of the planned equipment. In one case, a 
beneficiary stated procurement took three months which was 
much longer than expected, resulting in losing a lease on office 
space. Some also cited that it was especially hard when they 
had to buy many small pieces of equipment. Finally, some 
respondents were frustrated that they had to get paperwork 
and equipment in the same location where they received a training, and this was a struggle for some 
living in the eastern cities when they had to pass through roadblocks. Still, the beneficiaries reported 
that the process was well explained and that NGOs helped them to navigate the process. One noted 
that the procedures of this project were simple compared with the overly complicated processes of 
other programs, and provides enough time to achieve results. 

Additionally, some has trouble finding equipment locally and/or for a reasonable price. This was 
identified as a risk in the project document, with planned mitigation including IOM/NGO partners 
working with trusted vendors and actively searching for suitable and reasonable equipment and 
items. The mitigation plans are well formulated. However, repeated suggestions from the focus group 
participants to provide lists of trusted vendors indicate that the mitigation plans may not have been 
fully implemented in practice. 

A final point (identified by IOM from monitoring, and reported during the third quarter) is that the 
equipment procured often requires service centre supervision for installation and tuning, which may 
be expensive and can cause delays in starting businesses. 

“The procurement process is tried 

and tested. Procurement was fast, 

and there was no major issue. We 

had excellent communication with 

IOM. IOM meets us halfway and 

we are able to find a solution.” 
 

- NGO respondent 
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4.2.4. Lessons learned from implementation  

Conclusion 9: Based on experiences in the implementation of this project, stakeholders identified a number 
of suggestions for improving future projects, including exploring the inclusion of business fairs, better 
supporting identification of suppliers, allowing previous beneficiaries to apply for another grant, or 
introducing a microloan options for previous and additional beneficiaries. 

IOM, NGO partners, and beneficiaries identified a number of suggestions for improving livelihood support 
programming in the future. This included: 

- Business fairs. Regarding the new Business Exchange Platform developed under this project,. though 
not all had heard of the platform or had a chance to use it yet, most had an opinion on whether it was 
in general a good idea. The consensus was that the chance to network with other businesspeople is 
generally always needed, with the exception of a few beneficiaries who felt that it was not applicable 
to their situation. However, while many had positive reactions and were interested to explore and try 
out the platform, many others felt that other similar platforms already existed and questioned the 
need for this one, the added value it would bring, and whether it was duplication or fragmentation of 
efforts. Also, many beneficiaries expressed strong interest in face-to-face meetings through business, 
which could provide a nice complement to online platforms. IOM noted that they are exploring 
inclusion of business fairs in future projects.  

- Support identification of suppliers. The challenge of locating eligible suppliers was brought up in all of 
the focus groups; several suggestions were made to establish lists of pre-approved suppliers. The 
project document identified that this was a risk, and cited plans for IOM and NGO partners to ‘work 
with trusted vendors and search dutifully for suitable and reasonable equipment’. However, it seems 
that more efforts in this area could be useful in future.  

- Support to a revolving fund mechanism. IOM staff also noted that they were considering a revolving 
fund mechanism in future projects, if a feasibility study shows that it could work, with the idea to 
transition towards something more sustainable. IOM reported they are already seeing a number of 
beneficiaries that could benefit from more funding. This was echoed by the beneficiaries through the 
focus group discussions, both the readiness of many beneficiaries to receive more funding in order to 
continue growing their business as well as their interest in supporting alternate funding modalities. 
One beneficiary offered an idea that previous recipients of funding could be encouraged to invest into 
a revolving fund to support additional beneficiaries in their communities. 

- Clarify and review the restriction on reapplying for grants. Many beneficiaries commented that it was 
unfair that those whose business plans were rejected could not apply again in future. IOM staff 
clarified that it is generally the case that those whose business plan is rejected cannot apply again, 
although some are placed on a waiting list.  

- Improved beneficiary monitoring. In future, IOM plans to refine its monitoring methods to also gather 
information on the impact and sustainability of each business to determine the extent to which they 
are contributing to overall socio-economic development goals. This will provide information to inform 
IOM decisions about whether to increase grant amounts or further tailor assistance according to both 
the needs and the assessed results. 
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4.3 Efficiency 

4.3.1. Resource utilization and monitoring practices  

 Conclusion 10: This project benefits from an excellent Mission-wide communication and reporting system 
in IOM Ukraine that includes monthly reports by project managers to IOM management on activities, 
results, budget and challenges encountered along with identified follow-up actions. At a project level, a 
strong monitoring plan is in place to build capacity and monitor NGO partners, ensure quality control of 
beneficiary selection and procurement processes, and monitor beneficiary needs and progress made.   

Project management. A project action plan was created at the start that details activities, M&E, budget, 
contact details of all partners, procurement plan and other relevant project details to guide the project 
staff in implementation and monitoring. The project management structure also reportedly benefitted 
from a strong foundation established during the previous DFID-funded project, including good 
communication structure, and clear legal and procurement processes. 

NGOs support various activities related to implementation including promotion of the project using their 
networks including through local employment centres, selection of participants, logistics and facilitation 
of training arrangements, supervision of business planes, primary collection of invoices for procurement 
procedures and delivery of equipment. The monitoring of beneficiaries and follow up ad hoc consultations 
are also part of NGO responsibilities. 

Finally, a sub-contracted NGO/business association in close coordination with the IOM project team was 
contracted to establish the Business Exchange Platform. Tailored business development session and 
consultations will provide beneficiaries with the essential knowledge and skills for expanding their 
business initiatives.  

IOM’s Regional Office in Vienna provides oversight and technical assistance to the project, and IOM 
Headquarters in Geneva also maintain a technical team of specialists to engage, as required. 

The IOM project team reported meets daily to follow-up on tasks and address emerging issues, and to 
ensure open flow of updates and information among the project team. Any issues that emerge in the 
project are raised during regular IOM-wide staff meetings organized weekly, or directly on an ad hoc basis 
with senior management, procurement, and administration units as needed. IOM Ukraine also recently 
instituted a mission-wide monthly reporting procedure, for which each project manager prepared a 
progress report including assessment of progress compared to established timelines, budgets and 
expected outputs (deliverables). The Mission’s senior management reviews reports and follows up to 
address any identified issues. IOM staff reports that this has improved their ability to identify and 
promptly address any deficiencies in implementation. This highly effective internal communication and 
reporting system enables also a timely quarterly reporting to the donor on progress. 

Project monitoring. The project team uses a combination of monitoring approaches to track qualitative 
and quantifies progress. Results of monitoring are cross-checked and triangulated by IOM M&E staff 
review of data, NGO monitoring reports, and project team monitoring visits including interviews with IDPs 
and community members. The following monitoring approaches are used: 

- Monthly monitoring of activities, results, budget and challenges. As part of Mission-wide monthly 
reporting explained above, the project team reports to IOM management on progress of activities 
including start date, duration and percentage completed. Progress in achieving output-level results 
are also assessed together with expenditures, challenges and significant developments, to identify 
concrete follow-up actions for the next month and planned M&E activities.  

- Indicators. IOM tracks and reports monthly on output indicators, as well as quarterly on outcome 
indicators, including a disaggregation of data by sex and by displacement status. M&E staff are 
responsible for carrying out and facilitating data review, and for measuring outcome-level results.  
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- Daily meetings and clear division of tasks. The project team meets daily to discuss progress and 
emerging issues, and coordinated among the team to ensure efficient and effective follow-up action. 
The project team includes two livelihoods specialists that divide up responsibility by region. Each 
provides oversight and management of implementing partners in their regions.  

- Procurement. IOM Ukraine follows organization-wide procurement practices and procedures, 
according to which the NGO implementing partners were selected. Effective use of procurement 
procedures also resulted in cost-savings that enabled an increase in the number of grants provided. 

- Oversight and support of NGO implementing partners. NGO partners filled out an assessment 
questionnaire that included the NGO’s own capacities. IOM then provided NGO partners with a 
manual and a training on procedures and standard requirements, including procurement and 
accountability. NGOs submit monthly reports, and IOM regularly communicates through monthly 
meetings and ad hoc communication to address emerging issues. This is part of capacity building of 
NGOs to ensure implementation according to standard procedures and regulations.  

- Beneficiary selection. The beneficiary selection process is carried out according to eligibility criteria as 
well as vulnerability criteria to prioritize selection of certain groups, which were set by IOM and 
adjusted throughout implementation based on results of monitoring. IOM also reviews pre-and post-
training beneficiary assessments, and reviews the assessment of business plans with two step process 
(first review by joint committee of IOM/NGO staff, and second review by another IOM staff including 
justification of adopted decision). IOM maintains a confidential database of beneficiaries to facilitate 
follow-up, and cross checks data with other available sources to avoid duplication of assistance by 
different actors to the extent possible, though this is complicated to some extent by national legal 
regulations on the sharing of personal data.  

- Beneficiary case management and monitoring. NGOs provide ongoing monitoring and case 
management of beneficiaries, and submits monthly monitoring reports to IOM. The reports include 
identification of the needs for maintaining or expanding business activities, and include beneficiaries 
of this project (2016-2017) as well as beneficiaries of a previous DFID-funded project (2015-2016). A 
separate questionnaire is used for monitoring those in vocational training courses. 

- Direct observation and monitoring visits. IOM directly monitors business orientation trainings and 
carries out periodic direct monitoring was (quarterly) also carried out directly by IOM staff using 
phone surveys, site visits and questionnaires in Jan-Feb 2017, June 2017, and Sept 2017. The focus 
was on effectiveness, adequacy and appropriateness of assistance provided, including business 
progress, need for additional trainings, challenges faced and future plans. As of 30 Sept 2017, IOM 
staff reported that they had visited over 10% of the assisted beneficiaries. Additionally, monitoring 
focused on beneficiaries of the previous DFID-funded project for 2015-16 (with some beneficiaries of 
current project included) was carried out through phone surveys and in-person interviews in July 
2017, in three randomly selected regions, to learn about progress and challenges in their agricultural 
businesses and in the agricultural sector generally. 

4.3.2. Cost effectiveness 

IOM staff reported that implementation of IOM procurement procedures resulted in securing the best 
rates good and services procured, resulting in cost savings under this project that enabled them to provide 
more grants than originally planned for. 

IOM had to spend 1 million pounds in less than four months due to the donor requirements and 
implementation timeline, and this was a huge challenge. IOM adapted to the circumstances through deft 
management and encouraging the team to pull together to assist in monitoring, rolling out training 
sessions, and continuous oversight and meetings to ensure overall dedication to the project.  
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4.3.3. Challenges to efficiency 

Conclusion 11: The main identified challenges to efficiency centred around the short implementation 
timeline, and a reportedly insufficient budget for NGO activities.  

- Challenge of implementing the project and spending the budget in a tight timeline necessitated by 
donor requirements, in which the project had to spend 1 million GBP (roughly one half of the total 
1.75 GBP budget) in the first 3.5 months of the project. This was a major challenge highlighted by the 
project team. Achievement of that spending deadline required an extremely high degree of efficiency 
on the part of the entire project team, which benefitted from well-functioning systems established 
during a previous DFID-funded livelihoods project and from strong Mission-wide systems for 
overseeing project implementation, monitoring, and reporting 
including dedicated M&E staff and oversight by IOM management.  

- The challenges described above also impacted NGOs, several of whom 
reported challenges in carrying out all planned activities given the 
available budget. One noted that the budget was not sufficient to cover 
salaries and travel, and that more funds are needed to support NGOs. 
NGOs also noted the timelines were too short at times, including the 
initial rush to find and process applicants.   

4.4 Impact Qualitative data from interviews and focus groups with a 
sample of beneficiaries and NGOs provided a rich source of data for 
identifying factors related to impact. However, as explained in the limitations section, monitoring data 
was not available for all project indicators at the time of the evaluation, limiting conclusions that could be 
drawn about impact of the project. However, it should be noted that a fuller assessment of impact is 
planned by the IOM project team, including a final impact assessment to feed into final reporting to the 
donor.  

4.4.1. Contribution to long-term change  

Conclusion 12: The evaluation was not able to fully assess impact given the data available. However, it 
overall appears that the project is on track to contribute to economic and social impacts, based on the 
theory of change which appears to hold true and given the stakeholder perceptions. 

The longer-term intended results identified in the project document include positive relations between 
IDPs and host communities and contribution towards reconciliation, confidence building and social 
cohesion. Specifically, the project is designed to contribute to two long-term donor goals: (1) Improve 
relations between communities in conflict, or potential conflict with each other, and (2) Decrease the 
isolation and marginalization of those most affected by conflict. The narrative section of the project 
document states: “By providing opportunities for economic empowerment and facilitating interaction and 
networking to achieve personal business and wider community goals, the project will contribute to 
decreasing the isolation and marginalisation of those most affected by conflict, especially IDPs and 
communities in the Donbas, and improving relations between communities in conflict, or potential conflict 
with each other.” Additionally, under the section for ‘project outcome’, the narrative states that the 
‘objective’ is to support the integration of IDPs and stabilize host communities. 

The likelihood of long-term impacts of the project is therefore described below in terms of economic and 
social impacts: 

Economic impacts  

Building connections with local businesses and liaison with local authorities by NGOs, intended to happen 
under this project, was intended to contribute not only to the economic success of IDPs but a wider base 
of support for the interests of small business people sensible regulation. Beneficiaries in the focus groups 
stated that others in their communities are now more hopeful and excited about starting businesses after 

“In general, this is a 

much-needed project, 

but there is a need to pay 

more attention to the 

implementers.” 
 

- NGO respondent 
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learning about the success stories of those who received grants. Future projects could explore 
opportunities to increase support for sharing success stories and promoting networking.  

Overall, the project appears highly effective in terms of promoting income generation among its 
beneficiaries. However, wider or longer term impacts are limited by various factors, including the limited 
scope of this project compared to the needs and ongoing economic instability, which represent important 
stumbling blocks. For instance, one NGO said that the budget is too small to have an impact on the local 
socio-economic conditions, but it is a great help to the beneficiaries and can impact those around them. 
One beneficiary working in construction asserted that with a much higher investment (tens of thousands 
of dollars) he would be able to hire 30-50 more people.    

Also, while beneficiaries supported by the project are successfully generating income through their self-
employment or their businesses, they are unable to grow without additional funds from grants or loans. 
The economic situation remains challenging, and it is difficult to save money or access loans to make 
needed investments. Additionally, there is a high vulnerability to shocks such as equipment breaking 
down, given lack of needed funds to repair or replace. At the same time, some beneficiaries interviewed 
for this evaluation expressed willingness to invest their own money in helping others start a business, 
through microloans or a revolving fund.  

Social impacts 

In terms of social aspects, integration of IDPs was identified by the project as an indicator at the outcome 
level. The intention was that the personal links established under the project between IDPs and host 
community members would contribute to increased understanding and defuse possible tensions in the 
future. As confirmed by latest NMS, the main conditions for successful integration indicated by IDPs are 
housing, regular income, and employment. Beneficiaries in the focus groups indicated improvements in 
these areas, and feelings of acceptance and stability in their host communities. It is therefore likely that 
the project will contribute to some extent to ease social tensions and support community stabilization, 
though limited by relative size of the project considering the wider IDP population. 

Also, according to the project document, “cooperation between IDPs and host community members will 
be specifically fostered through the Business Exchange Platform.” However, assessment of the role that 
platform is likely to play was limited by the timing of the evaluation shortly after the launch of the 
platform, thereby making it hard to assess at this time its likely contribution to long-term impact.  

Successful projects not only generate income for the beneficiaries, but have impacts on others in their 
communities. This includes provision of jobs and services, mentioned already as outcomes, as well as the 
further inspiration and support that IDPs provide to others – whether indirectly by sharing their success 
stories, or directly by some IDPs who are now acting as volunteers to mentor and support others in their 
communities. 

In assessing impact, it would be helpful to have more data to understand more geographical impacts 
specific to each region, and also results in terms of social cohesion. Again, it should be kept in mind that 
this evaluation was primarily focused on effectiveness, efficiency and relevance, with more limited 
attention given to impact and sustainability, and at the time of the evaluation an assessment to more fully 
assess impact was being planned for the end of the project.  

4.5 Sustainability 

4.5.1. Sustainability prospects  

Conclusion 13: It is likely that projects supported by the project will be sustainable defined as remaining 
operational after the end of the project, pending more extensive monitoring of all beneficiaries. The key 
challenges to sustainability is access to funds needed not only to grow but to sustain businesses. 

The project document explained that the planned approach inherently promoted sustainability. IOM has 
experience with micro-enterprise and community development initiatives related to victims of trafficking 
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and preventing irregular migration, in which over 90% of projects are ‘sustainable’ (i.e. operational one 
year after their launch without additional assistance): “While realizing that in the current crisis situation, 
the ‘success rate’ may be lower, such initiatives possess inherent sustainability.” The benefits of such 
interventions, including new jobs, services, upskilled or trained workers, “should be naturally supported 
and recognized” within their communities. Though the success rate of all beneficiaries was not yet 
assessed at the time of evaluation, the available data does indicate a high likelihood that projects 
supported by the project will be sustainable defined as remaining operational after the end of the project. 

Still, some key challenges to sustainability were identified. The largest challenge to sustained project 
benefits is access to funds. While evidence indicates that beneficiaries are successful in terms of income 
generation, there appears to be a need for additional funds to ensure long-term success, both to maintain 
operations and respond to unforeseen shocks and contingencies, and to grow their business. Also, though 
access to funds is a key sustainability challenge, it also relates to larger structural economic issues in 
Ukraine, including limited access to loans and ongoing economic instability that makes long-term planning 
difficult, which go beyond the project’s scope. 

Considering the larger economic stability challenges, the project focuses on a smaller-scale on ways to 
contribute to sustainability of the supported livelihoods activities, such as improved case management 
and mentoring, networking facilitation, local operating environment, and exit strategy planning: 

- Beneficiary case management by NGOs establishing connections with local businesses, and liaison 
with local authorities was intended also to encourage maintenance of a ‘reasonable regulatory 
environment for doing business (including business registration of IDPs)’ and facilitate networking 
among community members. The degree to which progress was made on this should be further 
explored, as relevant data was not captured by this evaluation. 

- Improved networking could also contribute to sustainability. The project document establishes that 
the Business Exchange Platform is intended to ‘strengthen and institutionalize’ connections among 
participants and with other local entrepreneurs, to allow for continuation of the interaction after the 
project’s completion. This was achieved to some extent under the project, evidenced by the various 
accounts of joint business ventures and referring clients to promote fellow beneficiary. The business 
platform could contribute, but results related to effectiveness of the platform within the project, 
along with any effect on sustainability, was yet not clear based on the available data. It was also 
unclear the feasibility to transfer ownership of the platform to the implementing partner, and the 
extent to which doing so would contribute to sustainability, as was planned in the project document, 
given the limited data available on reception and use of the platform by beneficiaries. 

- In terms of an exit strategy, in the long-term IOM staff are considering investing into a feasibility study 
for a revolving fund mechanism, including considering the legal framework, to determine if they can 
transition towards such a fund to encourage greater sustainability. The idea is that the revolving fund 
would provide loans rather than grants, to respond to identified need of many beneficiaries to receive 
more funding to stabilize and grow their businesses. 
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4.6 Cross-Cutting Issues 

Conclusion 14: The project considered protection, gender and human rights in its design and 
implementation, and also considered particularly vulnerable groups, and has responded well to identified 
considerations in these cross-cutting areas of concern.  

4.6.1. Protection, gender and human rights  

Human rights. 

- The right to return for all IDPs was respected and considered in design and planning of assistance, as 
reported in the project document. This is apparent in the design of self-employment activities that 
can be ‘mobile’ so that beneficiaries of self-employment and vocational training will be able to take 
the skills and/or equipment with them in case they choose to move. 

Gender.  

- Gender analysis was integrated into the needs assessment portion of the project document, which 
noted the high female unemployment, gender wage gap and gender and age discrimination in hiring 
prior to the conflict and the fact that the majority of IDPs were women. This was considered in setting 
the target number of beneficiaries under the project. In addition to gender disaggregation of data, 
the project planned to use monitoring data to assess how individuals of both genders are impacted 
by the livelihoods interventions.  

- The project document also states that gender sensitivity is one of the key issues of the project, and 
that efforts would be made to ensure equal opportunities for women and men through the tailored 
approach to business consultations and individual business plans. Sex disaggregated monitoring data 
was used to ensure the target number of women benefitted from the project, and adjustments as 
needed were made to the selection criteria to give more priority to women as needed.  

- The monitoring phone survey carried out in Jan-Feb 2017 included disaggregation by sex, but there 
was no indication that gender analysis of results was carried out or used to inform programming. 
Subsequent survey in July 2017 did not apparently include sex disaggregation or gender analysis.  

- IOM staff reported that information on the specific needs of women were collected and analysed 
during project implementation. The project monitoring approach enables collection of individual 
needs during monthly phone interviews and unstructured in-person interviews with beneficiaries and 
implementing partners during assessment and monitoring visits. This enables collection of accurate 
information about the specific needs of women. 

Protection and conflict sensitivity.  

- According to the project document, a gender and conflict-sensitive approach would be integrated into 
project activities and contribute to the prevention of violence and promotion of peace by equitably 
providing income-generating possibilities to both IDPs and host community members, promoting 
cooperation, and benefitting local communities with new services that respond to needs.  

- Indicators were established to track the ratio of IDP to host community beneficiaries, with a goal of 
at least 30% of beneficiaries from host communities. Monitoring data was used to inform adjustments 
to selection criteria to ensure assistance to a maximum number of IDPs (as close to 70% as possible). 

- Through its emergency and recovery programming, IOM is present in and monitors the conflict 
dynamics and security situation across Ukraine. IOM gathers information through its participation in 
the United Nations Department for Safety and Security (UNDSS), through secondary data and from 
information sharing by other agencies. This enables IOM to assess and adjust programming as needed 
based on emerging conflict dynamics.  

- IOM promotes a Do No Harm approach throughout its programming. For this project, IOM ensures 
that beneficiary data is kept confidential. IOM staff also noted that the livelihoods survey carried out 
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in February 2017 included a question about whether beneficiaries felt safe during and after 
distribution of assets, and that 100% of beneficiaries responded that they felt safe.  

- Eight NGO implementing partners under this project also participated under the previous DFID-
funded project, during which those eight NGOs participated in a Protection Mainstreaming training 
organized by IOM in March 2016. They were also provided with information on Minimum Standards 
for Child Protection in Humanitarian Action. Additionally, four NGOs participating in this project have 
received capacity building on protection under a separate EU-funded project that included a self-
assessment of their ability to apply protection mainstreaming principles in their work. Overall, 
therefore, roughly half of the NGOs under this project have received protection-related training. 

- As noted previously, the IOM Ukraine Transparency Mechanism (accessible via mail, phone and email) 
offers a channel for all beneficiaries, partners and subcontractors to submit questions, concerns and 
complaints or to report potential cases of corruption or the abuse of power by staff.  

- All beneficiaries were also informed about an IOM-supported hotline operated by the NGO partner 
Donbas SOS. As noted previously, this provides a mechanism for communication with conflict-affected 
communities and a way to receive beneficiary feedback and adjust project implementation in line 
with identified needs. Additionally, IOM staff report that beneficiary inquiries related to domestic 
violence or gender-based violence are referred to specialized services provided by government and 
civil society organizations. IOM staff noted that according to hotline reports, a total of 57 cases related 
to gender-based or domestic violence were referred since March 2016. 

- The project was also designed to address protection principles through the use of participatory M&E 
approaches: “The project will engage the protection mainstreaming principles through participatory 
tools and methods which will be used in project monitoring to open up greater opportunities for 
people to express their views, communicate impacts and understand the nature of change. The 
communities in which the project will be implemented will have a say in how M&E activities are 
planned and implemented, as well as in decision-making around M&E findings.”  

In practice, IOM staff reported that data gathered from beneficiaries during project monitoring visits 
and analysis of implementing partner reports was used to improve the project. For instance, feedback 
from beneficiaries on their experience with procurement was used to simplify procedures and 
feedback from NGO partners on the quality of business plans informed a decision to reduce the period 
of preparation of reports from three weeks to one week. However, while it is significant that feedback 
from beneficiaries was used to improve the project, it is not apparent that beneficiaries had a say in 
how M&E activities were planned and implemented, nor that they had a role in the ‘decision-making 
around how the findings were used’.  

IOM staff reported that the initial idea was to bring together people in the same community involved 
in livelihoods activities using participatory approaches that would also promote synergy with other 
projects, but in practice this was not possible due to a rush to complete all trainings and procurement 
activities in the short time frame available and still meet the established targets. In future, IOM staff 
reports they will strive to continue to promote participatory practices. 

4.6.2. Attention to vulnerable groups  

- Vulnerability criteria. The project document states that the project will place particular emphasis on 
vulnerable groups – single parents, families with many children and low income families. It is stated 
that the tailored approach of business consultations and individual business plans will allow 
beneficiaries to increase livelihood opportunities in a manner most suitable for their gender, age, 
ethnicity, religion, health limitations, and other relevant factors.  

- Meaningful access. IOM promotes the principle of meaningful access by beneficiaries. This includes 
the assignment of responsibility to NGO partners to apply special measures to facilitate delivery of 
assets to persons with disabilities. Additionally, after assets are distributed, IOM checks that assets 
were received and meet the needs of beneficiaries during monthly phone interviews.  
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5. Conclusions 

Relevance. The project appears to be highly relevant to assessed socio-economic challenges and to 
needs of the target group based. The following conclusions were drawn based on the findings: 

1. Responsiveness to socio-economic challenges and needs – The strategic focus on livelihoods is 
highly relevant based on data available for the evaluation, including needs of the sample of 
beneficiaries, non-governmental organizations (NGOs) and local employment centres. Economic 
challenges emerged as a key concern among the stakeholders, particularly limited access to 
funding but also a need for training to gain new skills, facilitation of networking, and support in 
overcoming taxation, legal and other barriers. A few differences were noted in comparing the 
data gathered in each region, such as particular challenges accessing loans in eastern cities near 
the contact line, and the greater need for support to agricultural projects in some areas. 

2. Added value of the project and future expected needs – Based on stakeholder perceptions and 
opinions, the project provided a clear added value that filled a gap in terms of needs, 
particularly related to limited access to funding for businesses, and there is expected to be an 
ongoing need for livelihoods support in the foreseeable future. Various elements were identified 
that could potentially be further assessed or addressed in future projects. 

3. Assessment of needs in design and implementation – The project shows excellent and extensive 
assessment of needs during project design including use of data from national monitoring, 
project monitoring, and national statistics, as well as during implementation including through 
ongoing consultation, monitoring, and beneficiary feedback. 

4. Internal logic of project design – The chosen activities and outputs are consistent with intended 
outcome and objective. There is a clear and consistent theory of change behind the project 
strategy that is also consistent with the perceptions of stakeholders and IOM project staff. At 
the same time, some aspects of the theory of change could be reviewed and potentially revised 
in future projects to ensure alignment with needs. 

Effectiveness. The project appears to be effective based on available data, though there are various 
areas for potential improvement. The following conclusions were drawn based on the findings: 

5. Achievement of outputs – According to information on reported indicators, nearly all of the 
established targets were achieved or on track as of the time of the evaluation visit. Some 
challenges were noted in relation to meeting the target proportion of IDPs and women 
benefitting from business development grants. 

6. Stakeholder satisfaction with activities and outputs – Overall, the beneficiaries and NGO 
partners were satisfied with the quality of activities and outputs delivered under the project. 
The more recurrent areas of least satisfaction are related to the procurement process and the 
Business Exchange Platform. 

7. Achievement of outcomes – Based on the information available, it appears that the project is on 
track to contribute to the intended outcome of improved income generation and thereby 
promote additional jobs and services for the community, improve cooperation and connections 
between IDPs and host community members, and facilitate integration of IDPs. 

8. Challenges to effectiveness and mitigation measures – The Evaluator identified several 
challenges that were repeated in conversations with beneficiaries and stakeholders, including 
the difficult operating environment and tight implementation timeline. IOM reported active 
measures to respond or mitigate to each challenge or risk. 

9. Lessons learned from implementation – Based on experiences in the implementation of this 
project, stakeholders identified a number of suggestions for improving future projects, including 
exploring the inclusion of business fairs, better supporting identification of suppliers, allowing 
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previous beneficiaries to apply for another grant, or introducing a microloan options for 
previous and additional beneficiaries. 

Efficiency. The project appears to have been highly efficient in its implementation, making adept use of 
human and financial resources. The following conclusions were drawn based on the findings: 

10. Resource utilization and monitoring practices – This project benefits from an excellent Mission-
wide communication and reporting system in IOM Ukraine that includes monthly reports by 
project managers to IOM management on activities, results, budget and challenges encountered 
along with identified follow-up actions. At a project level, a strong monitoring plan is in place to 
build capacity and monitor NGO partners, ensure quality control of beneficiary selection and 
procurement processes, and monitor beneficiary needs and progress made. 

11. Challenges to efficiency – The main identified challenges to efficiency centred around the short 
implementation timeline, and a reportedly insufficient budget for NGO activities. 

Impact. In terms of impact prospects, it is likely that the project will have some contribution to long-term 
impacts. Specifically, the following conclusion was drawn based on findings: 

12. Contribution to long-term change – The evaluation was not able to fully assess impact given the 
data available. However, it overall appears that the project is on track to contribute to economic 
and social impacts, based on the theory of change which appears to hold true and given the 
stakeholder perceptions. 

Sustainability. It is likely that the project benefits will be sustainable for the beneficiaries. Specifically, the 
following conclusion was drawn based on findings: 

13. Sustainability prospects – It is likely that projects supported by the project will be sustainable 
defined as remaining operational after the end of the project, pending more extensive 
monitoring of all beneficiaries. The key challenges to sustainability is access to funds needed not 
only to grow but to sustain businesses. 

Cross-cutting issues. Finally, the project gives thoughtful attention to issues of protection, gender, 
human rights and vulnerable group. The following conclusion was drawn based on findings: 

14. The project considered protection, gender and human rights in its design and implementation, 
and also considered particularly vulnerable groups, and has responded well to identified 
considerations in these cross-cutting areas of concern. 
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Overall, the graphic below summarizes what is working well and what is working less well. This served as 
a springboard for identification of the recommendations in the next section. 

 

 

 

 

What is working well: 
 

Strategy: The livelihoods strategy and approach remains 

highly relevant to needs and challenges 

Theory of change: A clear and full description of the 

theory of change is provided in the project document, 

which is consistent with the intended changes as 

perceived by stakeholders 

Needs assessment: Assessment of needs in project 

design and implementation, including the National 

Monitoring System (NMS) in Ukraine to collect and 

analyse data on displaced populations, project 

monitoring through monthly NGO reports and periodic 

monitoring surveys and visits, direct consultations and 

beneficiary feedback. 

Initial two-day training: Beneficiaries reported a high 

level of satisfaction with the length and content of the 

training, and its relevance to their needs 

Procurement: Successful delivery of high-quality 

equipment according to clear procedures  

Business improvement sessions: IOM staff report that 

the planned number of sessions were held based the 

needed skills reported by beneficiaries in the project 

monitoring. 

Management: Strong systems in place at project and 

Mission levels to monitor progress and make timely 

adjustments to address emerging issues 

Monitoring: Monthly reporting on beneficiary progress 

by NGOs provides timely monitoring data that is used to 

report on progress and make needed adjustments 

NGO partners: IOM provides guidance through manual 

and training for NGOs and ongoing support to build 

capacities and ensure effective implementation 

 

Targeting IDPs and women: Target 

number of business development grants 

to IDPs and women was lower than 

expected 

Procurement: While successful, the short 

timeline for implementation had some 

impacts on the ability of beneficiaries to 

find eligible suppliers and complete all 

steps within the allotted time. 

Business development platform: Could 

prove to work well, but based on initial 

reactions from the sample of beneficiaries 

and NGOs, it remains to be assessed 

whether and how well it meets needs how 

effective it is in practice, and how it 

complements existing platforms and 

alternate approaches. 

Business improvement sessions: The 

beneficiaries in the focus groups 

suggested to add ongoing training to build 

skills in future phases, and when asked 

about ‘business improvement sessions’ 

stated they were not aware of these. 

However, it is unclear what this indicates 

they were not aware of the sessions 

provided, did not participate in them, did 

not perceive them to be training. 

Participatory monitoring approaches: Not 

carried out as planned initially in the 

project document, due to time and 

resource constraints that emerged. 

What is working less 
well: 
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6. Recommendations 

Based on the findings and conclusions, the following recommendations are provided for consideration 
by IOM and donors in the implementation of a next phase and in future projects: 

Recommendations for IOM staff: 

• Include additional grant and/or loan options (e.g. a revolving fund mechanism), to better bridge 
the transition from self-employment to business development, to provide additional support to 
previous beneficiaries, and to extend support to additional beneficiaries. 

• Consider scaling up the grant amounts for self-employment and business development.  

• Consider revising eligibility criteria to include applicants up to 65 years of age, allowing previous 
beneficiaries to apply for additional grants, and allowing joint business ventures in addition to 
individual business plan proposals so that groups of applicants can present proposals that pool 
and synergize resources, including family members who want to jointly apply. 

• Consider establishing lists of pre-approved suppliers and/or taking additional measures 
(whether by IOM or NGOs) to help beneficiaries locate qualified suppliers. 

• Consider adding support for business fairs, and review the relevance and effectiveness of the 
business development platform. 

• Expand attention to social cohesion, which was included in the theory of change of this project, 
but which could be strengthened and further addressed in future projects. 

• Increase to the extent possible the frequency of monitoring of outcome-level indicators, 
including introduction of methods to gather information on impact and sustainability of each 
business. 

Recommendations for donors: 

• Consider extension of implementation deadlines to ensure that all activities can be carried out 
(e.g. procurement) and monitored (e.g. frequent monitoring, participatory approaches) as 
planned, and to decrease burden on implementing partners and beneficiaries. 
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7. Annexes 

Annex 7.1 – Evaluation terms of references (TOR) 
 

 

 
Independent Internal Final Evaluation for the project “Integration and Stabilization Support through 

Livelihoods for IDPs and the Conflict-Affected Population in Ukraine” 
 

Commissioned by: IOM Mission in Ukraine, Kyiv 
 
Evaluation context 
 
In line with IOM’s global strategy, the IOM Mission in Ukraine aims at advancing the understanding of the 
opportunities and challenges of migration in Ukrainian context. Since 2015, due to the complex economic 
situation in the country resulting from the ongoing conflict in eastern Ukraine, the focus of the IOM 
Mission in Ukraine has shifted towards internal migration and the needs of IDPs and conflict-affected 
communities. The conflict in Ukraine has forced more than 1.585 mln. (Ministry of Social Policy, 27 June 
2017) people to flee their homes since March 2014.  In order to mitigate the negative impact on the 
wellbeing of the conflict affected population of Ukraine, IOM has been implementing livelihoods support 
programmes aimed at economic empowerment of IDPs and host community members through self-
employment, support to micro-enterprises (business development), as well as vocational courses. By 
providing opportunities for economic empowerment to achieve business and wider community 
development goals, the programme also contributes to decreasing the isolation and marginalisation of 
those most affected by conflict. 
 
During the period of 2016-2017 IOM Mission in Ukraine has been implementing the project entitled 
“Integration and Stabilization Support through Livelihoods for IDPs and the Conflict-Affected Population 
in Ukraine” funded by the United Kingdom’s Department for International Development (DFID). The 
objective of the project is to contribute to economic recovery of IDPs and to support the integration of 
IDPs and stabilize host communities in 24 regions of Ukraine. The expected changes include improved 
livelihoods through income-generating activities of IDPs and host community members, increased 
provision of new services, creation of new jobs, increased employment, improved public opinion of IDPs, 
and mitigation of possible community tensions.  
 
The project aims to provide integration and stabilisation support to a total of 3,178 IDPs and host 
community members, out of whom: 

- Up to 250 individuals will be supported with business development grants;  
- Up to 930 individuals will be supported with self-employment grants; and  
- Up to 150 individuals will be supported with vocational trainings. 

Evaluation purpose 

The main purpose is to evaluate the implementation of the project, the overall performance of key 
stakeholders and the achievement of results. The secondary purpose is to assess how the project strategy, 
which is focused on livelihoods support, aligns with local needs of beneficiaries, stabilization priorities and 
strategic positioning of IOM Ukraine.   
 
Evaluation findings will be used by IOM project staff and the donor to assess the project’s relevance and 
accountability to intended beneficiaries, effectiveness and value for money, impact and sustainability 
prospects, and will be used by IOM senior management to improve future interventions. The evaluation 
should provide recommendations for implementation of future activities and identify other 
complementary/additional priority areas for IOM interventions.  
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Evaluation criteria 

 
The evaluation will assess the project and its implementation in terms of relevance, effectiveness, 
efficiency, impact, sustainability and consideration of cross-cutting issues (gender, conflict sensitivity and 
human rights). 
 
Evaluation questions 
 
Relevance:  

- How relevant is the objective and overall strategy of the project in terms of social and economic 
challenges Ukraine faces at the national and local levels?  

- Are the project activities and outputs consistent with the intended outcome and objective? 
- To what extent were local needs assessed in project design/implementation?  
- Does the objective and outcome of the project remain valid and pertinent to the target groups? 

Why/Why not? 
- What, if any, is the added value of the project?  
- Are there aspects that the project did not address that should be included in future projects?  
- Is there still a need for such projects in future? 

 
Effectiveness: 

- Did the project produce the expected outputs and contribute to the expected outcome? 
- Were there any challenges to achieving the expected results? If so, what was done to remedy 

these and by whom (substantive, operational, stakeholder cooperation)? 
- Are the target beneficiaries satisfied with the services provided? 
- What could be done to enhance effectiveness in future projects?  

 
Efficiency: 

- How well have the resources (funds, expertise, and time) been used to implement the activities 
and how well have the resources been converted into outputs, considering for example division 
of tasks, procedures, communication and reporting, and monitoring of activities and results? 

- Was the project cost-efficient, so that results were achieved at minimal or lowest possible cost? 

- What has hampered the efficiency, if anything? How well have challenges to implementation been 
addressed? 

 
Impact: 

- Has the project and its activities contributed to a change in local or oblast-level social and 
economic situation at the impact level (intended or unintended, negative or positive), or is it likely 
to do so? Has the project contributed to regional and national capacity building? 

-  What, if anything, has hampered or could hamper impact?  
 
Sustainability 

- Are any project benefits likely to continue after external support ends?  
- What have been the challenges in terms of sustainability during project implementation and how 

have they been addressed? 
- What are the lessons learned in terms of sustainability in the context of the project? 

 
Cross-cutting issues: 

- Has the project considered issues of protection, gender and human rights in its design and 
implementation, and if so, how (in relation to staff, implementing partners and beneficiaries)? 

- Has the project considered particularly vulnerable groups, and if so how? (this includes for 
example IDPs, persons with disabilities or serious chronic illnesses, low income families, persons 
paying out loans, families with children, single parents, households with people aged 70+, and 
minorities)  
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The recommendations should focus on ways to improve design and implementation of future activities 
and identification of other complementary/additional priority areas for IOM interventions.   
 
Methodology 
 
This terms of reference and the IOM Project Handbook (2017), as well as other relevant standards and 
guidelines on evaluation developed by IOM Ukraine and the Regional Office in Vienna, should be used as 
guidance for the preparation and conduct of this evaluation.  
 
The evaluation should focus on beneficiaries’ feedback on livelihoods intervention provided within the 
project implementation cycle.  
 
A framework for interview questions should be developed based on the evaluation questions and adapted 
to the project interviews/focus group discussions according to the number of respondents or participants 
of discussion and overall situation. 
  
The collected data can be triangulated through cross analysis of interview reports, project data base, 
findings from the documentation review and observation of project activity/sites. 
 
The evaluation must follow IOM Data Protection Principles, UNEG norms and standards for evaluation 
and relevant ethical guidelines. The evaluation will be carried out in accordance with IOM guidance on 
evaluations in the IOM Project Handbook (2017). 
 
Evaluation deliverables 
 
The Evaluator will be responsible for delivering the following: 

• An inception report (or evaluation matrix) prepared and reviewed with the project manager, 
based on which the Evaluator will develop guides and protocols for interviews and focus groups. 

• A draft report will be shared with the project manager for comments/feedback. 
• A final report will be submitted to the project manager based on comments/feedback received. 

 
The evaluation report shall be structured in line with the IOM Project Handbook (2017). The report shall 
be written in English and meet good language standards, be grammatically correct, proofread and laid out 
well, consisting of at least 5,000 words. The report will follow the same presentation logic and include, at 
a minimum, the information described in the IOM Project Handbook template: executive summary, 
acronyms, introduction, context and purpose, methodology, findings, conclusions and recommendations. 
Annexes should include the TOR, inception report or evaluation matrix, list of documents reviewed, list of 
persons interviewed or consulted and data collection instruments. 
 
Evaluation work plan 
 

Activity Days Time Responsible 

Document review and inception report    Evaluator 

Review of inception report   Project manager 

Teleconference to finalize methodology and logistics   Project manager / Evaluator  

Preparation for data collection   Evaluator 

Finalizing agenda and logistics   Project manager 

Field visit 7  Evaluator 

Draft report  14  Evaluator 

Comments on draft report 7  Project manager 

Final report completed 7  Evaluator 
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Proposed Agenda of the Field Visit: 

Day 1 – Sunday 

 Arrival to Kyiv  

Day 2 – Monday 

09:00 – 11:00 Meeting with IOM Senior Management, Program 
Coordinator, National Officer 

Mr. Manfred Profazi 
Ms. Alessia Schiavon 
Ms. Ester Ruiz de Azua 
Mr. Roman Lyubchenko 

11:00 – 12:00 Briefing with the Kyiv office project staff  Mr. Viktor Fursov 
Ms. Olga Bozhenko 

12:00 – 13:00 Lunch  

13:00 – 14:00 Meeting with Kyiv NGO Evaluator and interpreter 
Kyiv NGO 

14:00 – 16:00 Focus group (10 people) Evaluator and interpreter 
Kyiv NGO 

16:00 – 18:00 Beneficiaries visits (3 people) Evaluator and interpreter 
Kyiv NGO 
IOM vehicle 

Day 3 – Tuesday 

06:00 – 12:00  Travel to Kramatorsk (Donetsk oblast) Evaluator and interpreter 
Train  

12:00 – 13:00 Lunch  

13:00 – 14:00 Meeting with Donetsk NGO Evaluator and interpreter 
Donetsk NGO 

14:00 – 16:00 Focus group (10 people) Evaluator and interpreter 
Donetsk NGO 

16:00 – 18:00 Beneficiaries visits (3 people) Evaluator and interpreter 
Donetsk NGO 
IOM vehicle 

Day 4 – Wednesday 

07:00 – 09:00 Travel to Sievierodonetsk (Luhansk oblast) Evaluator and interpreter 
IOM vehicle 

09:00 – 10:00 Meeting with Luhansk NGO Evaluator and interpreter 
Luhansk NGO 

10:00 – 12:00 Focus group (10 people) Evaluator and interpreter 
Luhansk NGO 

12:00 – 13:00 Lunch  

13:00 – 14:30 Beneficiaries visits (3 people) Evaluator and interpreter 
Luhansk NGO 
IOM vehicle 

14:30 – 16:30 Travel to Kramatorsk (Donetsk oblast) Evaluator and interpreter 
IOM vehicle 

16:53 – 22:58  Travel to Kyiv Evaluator and interpreter 
Train to Kyiv 

Day 5 – Thursday 

07:00 – 09:00 Travel to Zhytomyr Evaluator and interpreter 
IOM vehicle 

09:00 – 10:00 Meeting with Zhytomyr NGO Evaluator and interpreter 
Zhytomyr NGO 

10:00 – 12:00 Focus group (10 people) Evaluator and interpreter 
Zhytomyr NGO 

12:00 – 13:00 Lunch  

13:00 – 15:00 Beneficiaries visits (3 people) Evaluator and interpreter 
Zhytomyr NGO 
IOM vehicle 
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15:00 – 18:00 Travel to Lutsk  Evaluator and interpreter 
IOM vehicle 

Day 6 – Friday 

09:00 – 10:00 Meeting with Lutsk NGO Evaluator and interpreter 
Lutsk NGO 

10:00 – 12:00 Focus group (10 people) Evaluator and interpreter 
Lutsk NGO 

12:00 – 13:00 Lunch  

13:00 – 15:00 Beneficiaries visits (3 people) Evaluator and interpreter 
Lutsk NGO 
IOM vehicle 

15:00 – 20:00 Travel to Kyiv  Evaluator and interpreter 
IOM vehicle 

Day 7 – Following Monday 

10:00 – 11:00 De-briefing with the IOM Senior Management 
Via Skype 

Manfred Profazi 
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Annex 7.2 – Evaluation Matrix 

Evaluation matrix  
 
 

 

Evaluation 
criteria 

Evaluation questions Codes Sub-questions Indicators / Data 
Document 

review 

Interviews/Focus groups 

IOM NGO Govt Bene 

Relevance To what extent were local needs 
assessed in project design and 
implementation?  

N1 What are the original needs as reported in the 
project document and by stakeholders? 

Description both as 
documented and as 
reported 

Project 
document, 
Project reports 

X X X X 

NA What methods were used at start and 
throughout project to assess needs? To what 
extent and in what ways have needs been 
considered? 

Description both as 
documented and as 
reported 

Project document X X X X 

N1-Liv To what extent did a livelihoods approach align 
with the originally assessed needs? 

IOM and stakeholder 
perceptions; 
Comparison of needs 
to intended results 

Project 
document, 
Project reports 

X X X X 

How relevant is the objective 
and overall strategy in terms of 
social and economic challenges 
Ukraine faces at national and 
local levels?  
 

N2 What are the current social and economic 
challenges? 

Perceptions and data 
cited by IOM and 
stakeholders  

Project reports X X X X 

Does the objective and outcome 
of the project remain valid and 
pertinent to the target groups? 
Why/Why not? 

N2-Liv To what extent does a livelihoods approach 
remain aligned with needs and current 
challenges? 

IOM and stakeholder 
perceptions; 
Comparison of needs 
to intended results 

Project reports X X X X 

Are activities and outputs 
consistent with intended 
outcome and objective? 

Th Is there a logical and coherent theory of change 
as explained in the project document? 

Internal project logic Project document X    

What, if any, is the added value 
of the project?  
 

PrC How does the project align/complement other 
IOM projects? Government efforts? 

IOM and stakeholder 
perceptions 

Project 
document, 
Project reports 

X X X  

Is there still a need for such 
projects in future? 
 

N3 Is there still a need for livelihoods support for 
displaced and host communities? 

IOM and stakeholder 
perceptions 

 X X X X 

Are there other aspects that the 
project did not address that 
should be included in future 
projects?  

N2 
N3 

Are there aspects that are also needed or more 
needed than livelihoods support? 

IOM and stakeholder 
perceptions 

 X X X  
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Effectiveness Did the project produce the 
expected outputs and contribute 
to the expected outcome? 

R-SE 
R-VT 
 

R-BD 
 
 

R-INF 
 
 

R-Ser 
R-Emp 
R-Pub 
R-Int 
R-Com 

• Output 1: equipment/tools and vocational 
professional training sessions available 
 

• Output 2: micro-enterprise support for business 
development and income-generation 

 

• Output 3: information and best practices 
shared through a Business Exchange Platform 
and business improvement sessions    
 

• Outcome: IDPs and members of host 
communities supported under the project are 
engaged in income-generating activities that 
cover basic needs and benefit the community 
 

IOM and stakeholder 
perceptions; 
monitoring data 

Project reports X X  X 

Are target beneficiaries satisfied 
with the services provided? 

Sat  Beneficiary 
perceptions 

Project reports, 
Monitoring data  

   X 

Were there any challenges to 
achieving expected results? If so, 
what was done to remedy these 
and by whom (substantive, 
operational, stakeholder 
cooperation)? 

Ch 
ChA 

What challenges can be identified? 
How did the project adapt to challenges?  

IOM and stakeholder 
perceptions 

Project reports X X  X 

What could be done to enhance 
effectiveness in future projects?  

ChF What can be done to better respond to 
challenges in future? 

IOM and stakeholder 
perceptions; Analysis 

 X X  X 

Efficiency How well have resources (funds, 
expertise, and time) been used 
to implement activities and how 
well have resources been 
converted into outputs, 
considering division of tasks, 
procedures, reporting and 
communication, monitoring of 
activities results? 

Eff 
Eff-B 
Eff-E 
Eff-T 
 

PMa 
PRe 
PMo 
 

How efficient was the project overall, and 
specifically in terms of budget, expertise, and 
time? 
 
 
How efficient was the project in terms of project 
managemetn, reporting, and monitoring? 

IOM perceptions; 
Descriptions of 
internal procedures 

Project reports X X   

Was the project cost-efficient, so 
that results were achieved at 
minimal or lowest possible cost? 

C-Eff  IOM perceptions; 
Description of 
measures taken 

Project reports X    

What has hampered efficiency, if 
anything? How well have 
challenges to implementation 
been addressed? 

EffCh 
EffChA 

What challenges to efficiency can be identified, 
and how did the project adapt to those? 

IOM and stakeholder 
perceptions;  
Description of 
actions taken 

Project reports X X   
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Impact Has the project and its activities 
contributed to a change in local 
or oblast-level social and 
economic situation at the impact 
level (intended or unintended, 
negative or positive), or is it 
likely to do so? Has the project 
contributed to regional and 
national capacity building? 

I-Soc 
I-Eco 
I-Cap 

What social, economic and capacity impacts will 
the project likely contribute to? 

IOM and stakeholder 
perceptions 

Project reports X X X X 

What, if anything, has hampered 
or could hamper impact? 

I-Ch What challenges to impact can be observed? IOM and stakeholder 
perceptions 

Project reports X X X X 

Sustainability 
 

Are any project benefits likely to 
continue after external support 
ends?  

Sus  IOM and stakeholder 
perceptions 

Project reports X X  X 

What have been the challenges 
in terms of sustainability during 
project implementation and how 
have they been addressed? 

Sus-Ch  IOM and stakeholder 
perceptions; 
Description of 
actions taken 

Project reports X X   

What are the lessons learned in 
terms of sustainability in the 
context of the project? 

Sus-L  IOM and stakeholder 
perceptions; 
Elements emerging 
from Sus / Sus-Ch  

Project reports X X   

Cross-cutting 
issues 
 

Has the project considered 
issues of protection, gender and 
human rights in its design and 
implementation, and if so, how 
(in relation to staff, 
implementing partners and 
beneficiaries)? 

Prot 
Gen 
HR 

 Descriptions and 
perceptions of IOM 
and stakeholders 

Project 
document, 
Project reports 

X X  X 

Has the project considered 
particularly vulnerable groups, 
and if so how? (this includes for 
example IDPs, persons with 
disabilities or serious chronic 
illnesses, low income families, 
persons paying out loans, 
families with children, single 
parents, households with people 
aged 70+, and minorities)  

Prot 
VG 

 Descriptions and 
perceptions of IOM 
and stakeholders  

Project 
document, 
Project reports 

X X  X 
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Annex 7.3 – Interview and Focus Group Guides 

 

Focus Group Discussion Guide 

 
Background information  

My name is Sarah Harris, I work for IOM in our regional office in Vienna. I am here to evaluate a 

project that IOM implemented to assist populations affected by the conflict in Ukraine, though 

vocational courses, self-employment grants and micro-enterprise grants. 

I want to hear about your experience and your views. This is a focus group discussion, which means I 

will ask some questions and then encourage everyone to share their thoughts and experiences. 

There are no right or wrong answers. I am here to listen to you and learn from you. 

All information you provide today is confidential. I will be writing a report based on what I learn, but I 

won’t refer to any individual person. I will be taking notes during our discussion. 

Is that clear? Does everyone consent to participate? Please raise your hands. 

Those that do not raise their hands should be thanked for their consideration and be released. 

 

Participant information sheet  

Next, before we start the discussion, I would also like everyone to please fill out this sheet. It gathers 

some basic data from each participant:  

Age:  
Gender: male/female 
Current city of residence: 
Displaced from a previous home due to the conflict? yes/no 
If yes, previous home and date of displacement: City/Date 

Please fill in your age and gender, and your current city of residence. 

The next question asks whether you have been displaced from your home since the start of the 

conflict. In other words, have you had to move during the last few years due to the conflict. For every 

time you have had to move, please list the date, the city you moved from, and the city you moved to.  

Let me lay out some ground rules before we start. 

• I want to encourage an open discussion, and give a chance to everyone to speak. 

• It is important that only one person speaks at a time. You may be want to jump in when someone is 
talking, but please wait until they have finished. 

• There are no right or wrong answers. 

• You do not have to speak in any particular order. When you have something to say, please do so.  

• You do not have to agree with the views of other people in the group. I want to hear each person’s 
opinion, so please share. 

• Finally, responses will be confidential. So I encourage you be open and share with me, so I can understand 
your experience, learn about what is working, and also how IOM assistance can be improved in the future. 

Warm up 

• First, I’d like everyone to introduce themselves. I will go around in a circle, and ask each person 
to please tell us your name, how long you have lived here, and what type of work you do. 
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Guiding questions  

General prompts to keep in mind: 

- Repeat the question or the answer 

- Pause for answers 

- Anything else? Why do you feel this way? 

- Can you tell me a little bit more about that? 

 

1. Since the conflict in the east of the country started a few years ago, what are the main 
challenges that you have observed in your families and communities? 

Prompts: 

“Many of you mentioned . . . Tell me a little bit more about this.”  
“No one has mentioned . . . Does . . . not matter?” 

(Employment, Education, Housing, Social services, Community relations, Security and safety) 

2. For this project, IOM decided to focus on improving economic conditions of those affected by 
the conflict. Is this support needed?  

3. What challenges did you personally face in finding work or starting a business? 

4. IOM provided various types of support for income generating activities. This included 
business development grant, self-employment grants and vocational training. Can you 
describe the support you received?  

5. I am also interested to hear about your opinion on the quality of the assistance. What was 
your experience with the process itself (application, business plan, procurement)? 

6. In addition to the grants and trainings, I understand that the NGO also provided ongoing 
counselling and support. Can you tell me about your experience?  

7. Do you feel that IOM and the NGO listened to your needs and concerns throughout the 
assistance process? Anything to improve in future? 

8. IOM is also working to develop a Business Exchange Platform to exchange best practice and 
share information. Has anyone heard about this? Can anyone share experience? 

9. What has been your experience in terms of interacting with others from the IDP or host 
community? Have you seen anything improving, or anything getting worse? 

Prompts: 
- Improved networking?  

- Joint ideas or shared interests?  

- If so, does it matter? Any impact on success of your income-generating activities? 

10. Thinking about your own situation now, compared to the situation a year ago, what changes 
can you see? Has anything improved? Has anything gotten worse/ 

11. Looking to the future, do you think it is likely that you will be able to continue your work or 
continue to run your business? What do you think will be the main challenges? 

Thank the participants 

Thank you for participating. This has been a very successful discussion. Your opinions will be a 
valuable asset. We hope you have found the discussion interesting. I would like to remind you that 
any comments featuring in this report will be anonymous. 

Before you leave, please hand in your completed personal details questionnaire 

If you want to share any more feedback with IOM, you can send a message on the Facebook page or 
give a call to the transparency hotline.  
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Interview Guide 

 
IOM management / project team 

• What in your opinion are the current social and economic challenges? 

• How does a livelihoods approach respond to those challenges? 

• What are your impressions of the overall management of this project and coordination between IOM and the 

NGO partners. Have there been any noted challenges? 

• What do you see as the most successful aspect of this project? 

• What do you see as the biggest challenges in terms of stabilization priorities and strategic positioning? 

IOM project team  

• What do you see as the most successful aspect of this project? 

• What is the biggest challenge? 

Relevance 

• Why was a livelihoods approach chosen to respond to those challenges?  

• What methods have been used at the start and throughout the project to assess needs and gather feedback? 

Have those been effective in checking relevance to needs? 

• What data do we have on whether target beneficiaries satisfied with the services provided? 

Effectiveness 

• Were the expected outputs achieved?  

• Did the project contribute to the expected outcome?  

• Were there any challenges to achieving the expected results? If so, what was done to remedy these and by 

whom (substantive, operational, stakeholder cooperation)? 

• Any lessons learned for improving effectiveness in future projects? 

Efficiency 

• What internal coordination and management structures does the project have in place?  

• Do you feel those structures were sufficient to promote best use of funds, expertise and time? (e.g. Clearly 

identified responsibilities for each task? Effective monitoring? Communication and reporting?) 

• What procedures does IOM Ukraine follow to ensure that the project is cost-efficient, so that results are 

achieved at minimal or lowest possible cost? 

• What has hampered efficiency, if anything? Were there any unexpected delays in implementation? 

• How well have challenges to implementation been addressed? 

Impact 

• What if any impact can be observed in terms of changes in the overall economic situation? 

• In terms of supporting support integration of IDPs and stabilization of host communities?  

• In terms of regional and national capacity building? 

• What, if anything, has hampered or could hamper such impact? 

Sustainability 

• Are project benefits likely to continue after external support ends? What is the exit strategy?  

• What have been the challenges and lessons learned in terms of sustainability? 

Cross-cutting issues 

• In what ways, if any, has the project considered protection, gender and human rights in its design and 

implementation? (e.g. in relation to staff, implementing partners and beneficiaries)? What examples can you 

provide? 

- Have communities had a say in how M&E is planned, implemented, or decision-making around findings? 

- How has the project assessed how representatives of both genders are uniquely impacted? 

- Does the project consistently collect gender disaggregated data? 

o Has the project achieved gender balance among beneficiaries? 
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o How does IOM analyze the conflict dynamics and how has it informed the work of this project? 

• Has the project considered particularly vulnerable groups, and if so how?  

o Are these categories captured in needs assessments and in the project database?  

o Can you provide examples of concrete measures or action taken based on identified needs? 

Introduction for NGOs and employment centers: My name is Sarah Harris, I work for IOM in our regional 

office in Vienna. I am evaluating a project to assist populations affected by the conflict in Ukraine, 

though vocational courses, self-employment grants and micro-enterprise grants. I have prepared some 

questions to guide the discussion, and there will also be time at the end to add anything additional. All 

information you provide today is confidential. I will be writing a report based on what I learn, but I won’t 

refer to any individual person. I will be taking notes during our discussion. 

NGOs  

Relevance 

• What are the current social and economic challenges in Ukraine and in your region? 

• Does a livelihood approach respond well?  

• What, if any, is the added value of the project? Is there still a need for such projects in future?  

Effectiveness 

• Were the expected outputs achieved as planned? (Equipment provided, trainings, etc) 

• Do you think that the project helped increase income generation of beneficiaries?  

• Have you observed any benefits for the wider community? 

• Were there any challenges to achieving the expected results? How were they addressed? 

Efficiency 

• Have funds and procurements from IOM been timely and efficient in carrying out the activities?  

• What has been your experience in the terms of communication and coordination with IOM? 

Impact 

• Has the project and its activities contributed to a change in local or oblast-level social and economic situation 

at the impact level (intended or unintended, negative or positive), or is it likely to do so? Has the project 

contributed to regional and national capacity building? 

• What, if anything, has hampered or could hamper impact? 

Sustainability 

• How likely is it that project benefits likely to continue after external support ends?  

• How has the NGO benefitted from IOM support in terms of future sustainability of its work? 

• Do you think it is likely that the individuals supported by IOM will be able to continue their work or continue to 

work or run their business?  

• What do you think will be the main challenges in terms of sustainable income-generation? 

• What do you see as the most successful aspect of the project? 

• What is the biggest challenge? 

• Any other lessons learned? 

Employment Centers 

• What are the current social and economic challenges? 

• Does a livelihood approach respond to the current challenges of displaced and host communities?  

• Have you observed IOM to be responding to those challenges?  

• What, if any, is the added value of the project? 

• Is there still a need for such projects in future? 

• Are there other aspects that are also needed, or more needed? 

• What are the general challenges in terms of sustainability of efforts such as this? 
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Annex 7.4 – List of documents reviewed 

- Project document  
- Letter from donor (CSSF letter)  
- Quarterly donor reports (Q1, Q2, Q3) 
- IOM report, “IOM’s Assistance to Conflict Affected Populations in Ukraine”, Oct 2017. 
- IOM Report, “National Monitoring System on the Situation of IDPs”, June 2017. 

 

Annex 7.5 – List of persons interviewed or consulted 
 
Staff of IOM Mission in Ukraine 

- Ester Ruiz, Emergency and Stabilization Programme Coordinator 
- Olga Bozhenko, Livelihoods Project Specialist, Emergency & Stabilization 
- Viktor Fursov, Livelihoods Project Specialist, Emergency & Stabilization 
- Alessia Schiavon, Senior Programme Coordinator 
- Thomas Weiss, Chief of Mission 

Stakeholders in Kyiv 

- Eight beneficiaries (focus groups) * 
- 3 beneficiaries (visit to home or business) 
- 1 NGO representative 

Stakeholders in Kramatorsk 

- 11 beneficiaries (focus groups) * 
- 3 beneficiaries (visit to home or business) 
- 1 NGO representative 

Stakeholders in Sievierodonetsk 

- 8 beneficiaries (focus groups) * 
- 2 beneficiaries (visit to home or business) 
- 1 NGO representative 

Stakeholders in Zhytomyr 

- 10 beneficiaries (focus groups) * 
- 4 beneficiaries (visit to home or business) 
- 5 NGO representatives 

Stakeholders in Lutsk 

- 9 beneficiaries (focus groups) * 
- 3 beneficiaries (visit to home or business) 
- 2 NGO representatives 

 
*Focus group participant totals according to location, sex, displacement status, and type of grant: 

 Average  Total Kyiv Kramatorsk Sievierodonetsk Zhytomyr Lutsk 

Total 9.2 46 8 11 8 10 9 

Female 4.6 23 4 5 4 5 5 

Male 4.6 23 4 6 4 5 4 

IDP 6.6 33 7 7 6 6 7 

COM 2.6 13 1 4 2 4 2 

Self-employment 6.8 33 8 6 5 6 9 

Business development 2.2 11 0 5 3 3 0 

Vocational training 0.2 1 0 0 0 1 0 

 


